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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

09.19.2015

Contract Location:
NW 56TH - US-77 S. INTERCHANGE, LINCOLN

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER

Project Fed State Highway Begin
Number Project Number Number Ref

Post

12489 000 IM-NH-80-9(862) 080 394.97
12490 000 IM-NH-80-9(863) 080
12491 000 IM-NH-80-9(864) 080

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.29.2014
06.25.2014
07.07.2014

07.28.2014
07.28.2014

GR CONC PAVE CULV SEED

LS BR GDRL FENCE ELEC

End Description
Ref
Post
396.92
SIGN
BRIDGE

GR CONC PAVE CULV SEED

BR GDRL

Current Contract Amt
$36,064,903.22

Original Contract Amt
$36,029,212.95

% Dollar Comp

62%
% Time Comp

53%

Total to Date

Prev to Date

Total Earnings  $22,189,759.63 $21,282,255.73

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehn, Joseph

Total for Adjustments

$1,193,233.43

$1,282,057.35

$23,382,993.06 $22,564,313.08
$.00 $.00
$.00 $.00
$.00 $.00

$23,382,993.06

$22,564,313.08

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-40,890.46 $-40,890.46
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$40,890.46 -$40,890.46

Payment $23,342,102.60 $22,523,422.62

09.22.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.24.2015

09.28.2015

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$907,503.90
$-88,823.92
$818,679.98
$.00
$.00
$.00
$818,679.98

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$818,679.98

09.23.2015

09.28.2015
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0009 1111.00 0.79 24,959.000 19,717.61
0001 0001 0030.10 698,796.26129 1.000 698,796.26 REMOVE FENCE LF 24,959.000 19,717.61
MOBILIZATION LS 1.000 698,796.26 20,061.871 15,848.88
1.000 698,796.26 0.000 0.00
0.000 0.00 0011 0010 1122.01 4.38 1,199.000 5,251.62
0002 0002 1009.00 215,049.184 1.000 215,049.18 REMOVE CONCRETE MEDIAN SURFACING Sy 1,178.000 5,159.64
GENERAL CLEARING AND GRUBBING LS 1.000 215,049.18 860.264 3,767.96
0.900 193,544.28 0.000 0.00
0.000 0.00 0012 0011 1123.00 4.73 4,655.000 22,018.15
0003 0003 1011.00 30.00 1,374.000 41,220.00 REMOVE CONCRETE DITCH LINER SY 4,655.000 22,018.15
WATER MGAL 1,374.000 41,220.00 4,441.865 21,010.02
2,449.900 73,497.00 0.000 0.00
0.000 0.00 0013 0012 1701.18 16.55 78.000 1,290.90
0004 0004 1030.00 9.70  490,650.000 4,759,305.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 32.000 529.60
EARTHWORK MEASURED IN EMBANKMENT cYy 490,971.000 476241870 OR® 93.000 1,539.15
449,703.000 4,362,119.10 0.000 0.00
0.000 0.00 0015 0013 4020.40 31.19 624.000 19,462.56
0005 0005 1041.00 0.68  405,908.000 276,017.44  INFILTRATION TRENCH LF 624.000 19,462.56
SALVAGING AND PLACING TOPSOIL 5\% 405,908.000 276,017.44 0.000 0.00
118,905.695 80,855.87 0.000 0.00
0.000 0.00 o017 0014 4054.60 169.64 1,150.000 195,086.00
0006 0006 1101.00 9.04  108,975.000 985,134.00 TEMPORARY SHORING LF 1,150.000 195,086.00
REMOVE PAVEMENT sy 108,176.000 977,911.04 175.000 29,687.00
51,574.643 466,234.78 0.000 0.00
1,353.405 12,234.78 0018 0015 4310.18 130.88 4.000 523.52
0007 0007 1101.25 2.58 17,255.000 44,517.90 18" FLARED-END SECTION EACH 2.000 261.76
SAWING PAVEMENT LF 17,255.000 44,517.90 4.000 523.52
18,947.570 48,884.73 0.000 0.00
37.000 9546 0020 0016 4803.06 6.98 878.000 6,128.44
0008 0008 1102.00 4.70 52,142.000 245,067.40 6"P.V.C. PIPE LF 878.000 6,128.44
REMOVE ASPHALT SURFACE sy 52,142.000 245,067.40 0.000 0.00
27,393.234 128,748.19 0.000 0.00
147.099 691.37 0021 0017 7017.00 2.63 7,552.000 19,861.76
REMOVE GUARDRAIL LF 8,182.000 21,518.66
5,196.500 13,666.82
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0022 0018 9185.50 3.65 1,243.000 4,536.95 0031 0027 L022.11 2.00 7,246.000 14,492.00
MILLING CONCRETE CURB LF 1,243.000 4,536.95 FABRIC SILT FENCE-LOW POROSITY LF 7,246.000 14,492.00
1,664.000 6,073.60 0.000 0.00
0.000 0.00 0.000 0.00
0023 0019 L006.00 141.76 39.000 5,528.64 0032 0028 W219.06 624.02 1.000 624.02
COVER CROP SEEDING ACRE 39.000 5,528.64 6" VALVE EACH 1.000 624.02
37.390 5,300.40 0.000 0.00
0.000 0.00 0.000 0.00
0024 0020 L006.50 3,150.13 10.000 31,501.30 4005 4005 1010.46 19.40 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 31,501.30 REMOVAL OF UNSUITABLY WET SOIL cY 266.000 5,160.40
0.000 0.00 266.000 5,160.40
0.000 0.00 0.000 0.00
0025 0021 L019.11 110 30,358.000 33,393.80 GROUP 1 GRADING Contracted 7,857,321.48
EROSION CONTROL, CLASS 1B 53 30,358.000 33,393.80 Current 7.858,914.48
0.000 0.00 In place 6,174,759.23
0.000 0.00 This Estimate 22,013.57
0026 0022 L019.13 1.10  142,164.000 156,380.40 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 1D SY 142,164.000 156,380.40 0033 0029 0002.76 0.53 7,700.000 4,081.00
11,297.165 12,426.88 PERMANENT PAVEMENT MARKING, PAINT LF 7,700.000 4,081.00
1,743.246 1,917.57 0.000 0.00
0027 0023 L019.15 1.47 7,308.000 10,742.76 0.000 0.00
EROSION CONTROL, CLASS 1F SY 7,308.000 10,742.76 0034 0030 0072 0030.30 743,007.12755 1.000 1,743,007.13
3,758.263 5,524.65 MOBILIZATION LS 1.000 1,743,007.13
3,758.263 5,524.65 1.000 1,743,007.13
0028 0024 L019.20 3.36 2,859.000 9,606.24 0.000 0.00
EROSION CONTROL, CLASS 2A SY 2,859.000 9,606.24 0035 0031 1020.06 47.25 186.000 8,788.50
0.000 0.00  FLEXIBLE POST DELINEATOR EACH 186.000 8,788.50
0.000 0.00 0.000 0.00
0029 0025 L020.50 126.01 12.000 1,512.12 0.000 0.00
TRANSITION MAT SY 12.000 1,512.12 0038 0032 2010.03 26.28 9.000 236.52
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 9.000 236.52
0.000 0.00 96.340 2,531.82
0030 0026 L021.51 2.10 16,455.000 34,555.50 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 16,455.000 34,555.50
737.970 1,549.74
737.970 1,549.74
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0033 2021.00 84.11 4.000 336.44 0049 0042 3027.03 1,088.26 1.000 1,088.26
MAILBOX POST EACH 3.000 252.33 CONCRETE CLASS 47BD-4000 MEDIAN EACH 1.000 1,088.26
2.000 168.22 BARRIER TRANSITION SECTION 0.000 0.00
0.000 0.00  FOR ATTENUATOR ATTACHMENT 0.000 0.00
0040 0034 3008.05 5.71 1,647.000 9,404.37 0050 0043 3027.04 4,341.18 2.000 8,682.36
TIE BARS EACH 1,547.000 8,833.37 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 8,682.36
1,555.000 8,879.05 BARRIER TRANSITION SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0041 0035 3014.11 17.98 3,540.000 63,649.20 0051 0044 3075.52 45.46 3,051.000 138,698.46
COMBINATION CONCRETE CLASS 47B-3500 LF 3,406.000 61,239.88 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,051.000 138,698.46
CURB AND GUTTER 988.700 17,776.83 2,775.834 126,189.41
0.000 0.00 0.000 0.00
0042 0036 3016.39 18.84 220.000 4,144.80 0052 0045 3075.56 42.16 34,345.000 1,447,985.20
DETECTABLE WARNING PANEL SF 220.000 4,144.80 10" DOWELED CONCRETE PAVEMENT, CLASS SY 34,231.000 1,443,178.96
40.000 753.60 47B-3500 23,762.462  1,001,825.39
0.000 0.00 305.752 12,890.50
0043 0037 0073 3016.61 29.87 6,389.000 190,839.43 0053 0046 3075.86 48.17 185,446.000 8,932,933.82
5" CONCRETE CLASS 47B-3000 BIKEWAY SY 6,389.000 190,839.43 13" DOWELED CONCRETE PAVEMENT, CLASS sy 185,460.000  8,933,608.20
259.164 7,741.23  47B-3500 104,609.438  5,039,036.63
0.000 0.00 7,611.043 366,623.94
0044 0038 3017.40 30.08 7,356.000 221,268.48 0054 0047 3300.50 51,075.70 1.000 51,075.70
CONCRETE CLASS 47B-3000 MEDIAN SY 6,477.000 194,828.16 pORTLAND CEMENT CONCRETE LS 1.000 51,075.70
SURFACING 3,757.902 113,037.69 SMOOTHNESS TESTING 0.300 15,322.71
504.862 15,186.25 0.000 0.00
0045 0039 3020.24 34.28 613.000 21,013.64 0055 0048 4764.35 4.76 9,008.000 42,878.08
CONCRETE CLASS 47B-3500 DRIVEWAY SY 628.000 21,527.84 4" PERFORATED PIPE UNDERDRAIN LF 9,008.000 42,878.08
187.442 6,425.51 9,008.000 42,878.08
0.000 0.00 3,300.000 15,708.00
0047 0040 3025.00 71.11 10,586.000 752,770.46 0056 0049 7500.37 577.52 9.000 5,197.68
CONCRETE CLASS 47BD-4000 MEDIAN LF 10,150.000 721,766.50 ONLY EACH 9.000 5,197.68
BARRIER 2,875.000 204,441.25 0.000 0.00
0.000 0.00 PREFORMED PAVEMENT MARKING 0.000 0.00
0048 0041 3027.00 1,865.56 2.000 3,731.12 0057 0050 7500.95 472.52 11.000 5,197.72
CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 3,731.12 LEFT ARROW EACH 11.000 5,197.72
BARRIER TRANSITION SECTION 0.000 0.00 0.000 0.00
PREFORMED PAVEMENT MARKING
AT BRIDGE PIER 0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0051 7500.96 472.52 16.000 7,560.32 0067 0060 7516.35 1.31 50,300.000 65,893.00
RIGHT ARROW EACH 16.000 7,560.32 5" YELLOW WET REFLECTIVE POLYUREA LF 50,300.000 65,893.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0052 7500.97 551.27 1.000 551.27 0068 0074 7521.24 25.73 180.000 4,631.40
RIGHT/THRU ARROW EACH 1.000 551.27 24" WHITE PREFORMED PAVEMENT MARKING LF 180.000 4,631.40
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0053 7500.98 624.78 8.000 4,998.24 0069 0061 8022.00 190.85 3,780.000 721,413.00
WRONG WAY ARROW EACH 8.000 4,998.24 HYDRATED LIME TON 3,780.000 721,413.00
PREFORMED PAVEMENT MARKING 0.000 0.00 1,860.900 355,152.78
0.000 0.00 0.000 0.00
0061 0054 7500.99 446.27 19.000 8,479.13 0070 0062 8029.25 2.63 37,397.000 98,354.11
THRU ARROW EACH 19.000 8,479.13 FOUNDATION COURSE Sy 37,397.000 98,354.11
PREFORMED PAVEMENT MARKING 0.000 0.00 4" 26,538.297 69,795.72
0.000 0.00 305.752 804.13
0062 0055 7508.16 14.96 110.000 1,645.60 0071 0063 8029.26 3.99 185,447.000 739,933.53
12" WHITE PREFORMED PAVEMENT MARKING LF 110.000 1,645.60 FOUNDATION COURSE SY 185,447.000 739,933.53
0.000 0.00 - 104,609.438 417,391.68
0.000 0.00 7,611.043 30,368.06
0063 0056 7515.00 1.31 12,800.000 16,768.00 0072 0064 8060.05 82.14 123.000 10,103.22
5" WHITE/BLACK WET REFLECTIVE POLYUREA LF 12,800.000 16,768.00 GRANULAR SUBDRAIN EACH 123.000 10,103.22
PAVEMENT MARKING, GROOVED 0.000 0.00 56.000 4,599.84
0.000 0.00 0.000 0.00
0064 0057 7515.36 1.31 62,500.000 81,875.00 0073 0065 8101.50 0.95 215,455.000 204,682.25
5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 81,875.00 STABILIZED SUBGRADE SY 215,455.000 204,682.25
PAVEMENT MARKING, GROOVED 0.000 0.00 121,904.078 115,808.87
TYPE LIME
0.000 0.00 7,916.795 7,520.96
0065 0058 7515.38 11.03 15,500.000 170,965.00 0075 0066 9009.78 46.06 28,948.000 1,333,344.88
12" WHITE WET REFLECTIVE POLYUREA LF 16,000.000 176,480.00 TEMPORARY SURFACING SY 0.000 0.00
PAVEMENT MARKING, GROOVED 0.000 0.00 o 0.000 0.01
0.000 0.00 0.000 0.00
0066 0059 7516.13 11.03 300.000 3,309.00 0076 0067 9111.00 24.37 840.000 20,470.80
12" YELLOW WET REFLECTIVE POLYUREA LF 300.000 3,309.00 WATER MGAL 840.000 20,470.80
PAVEMENT MARKING, GROOVED 0.000 0.00 1,932.000 47,082.84
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0068 9170.00 498.77 481.000 239,908.37 0082 0076 1043.50 1.39 292.000 405.88
EARTH SHOULDER CONSTRUCTION STA 481.000 239,908.37  RIPRAP FILTER FABRIC SY 292.000 405.88
205.124 102,309.70 292.000 405.88
7.720 3,850.50 0.000 0.00
0078 0069 9173.20 1.22 8,002.000 9,762.44 0083 0077 1119.00 110.45 12.000 1,325.40
SUBGRADE PREPARATION SY 8,002.000 9,762.44 REMOVE INLET EACH 12.000 1,325.40
9,431.093 11,505.92 13.000 1,435.85
0.000 0.00 1.000 110.45
0079 0070 9188.50 36.41 255.000 9,284.55 0084 0078 4002.00 1.92 5,000.000 9,600.00
SURFACING UNDER GUARDRAIL 5% 255.000 9,284.55 CAST IRON COVER AND FRAME LB 5,250.000 10,080.00
273.169 9,946.08 3,750.000 7,200.00
0.000 0.00 375.000 720.00
0080 0071 A069.15 4.25 5,685.000 24,161.25 0085 0079 4004.50 2.30  100,609.000 231,400.70
1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 5,685.000 24,161.25 CAST IRON GRATE AND FRAME LB 100,344.000 230,791.20
0.000 0.00 46,381.000 106,676.30
0.000 0.00 175.000 402.50
4002 4002 9009.78 44.42 0.000 0.00 0086 0080 4004.80 0.01 5,301.000 53.01
TEMPORARY SURFACING SY 28,948.000  1,285,870.16 STRUCTURAL STEEL FOR FACE ARMOR LB 5,501.000 55.01
22,322.733 991,575.81 4,159.000 41.59
10" TEMPORARY SURFACING 47B-3500
CONCRETE 68.406 3,038.59 443.000 4.43
4008 4008 3900.19 99.75 0.000 0.00 0087 0081 4005.00 1.52 1,370.000 2,082.40
ADDITIONAL WORK HOUR 275.000 27,431.25 CAST IRON RING AND COVER LB 1,370.000 2,082.40
ADDITIONAL SCREENING FOR CRUSHED 349.000 34812.75 680.000 1033.60
CONCRETEBASE COURSE STOCKPILING 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 17,435,102.73 0088 0082 4016.00 2,045.69 1.000 2,045.69
current 17,356 447.80 MANHOLE EACH 1.000 2,045.69
In place 10,489,996.55 AT STA. 4826+77.00 RT. 1.000 2,045.69
This Estimate 455,990.93 0.000 0.00
GROUP 4 CULVERTS 0089 0083 4016.01 2,013.48 1.000 2,013.48
0081 0075 0030.40 164,896.45574 1.000 164,896.46 MANHOLE EACH 1.000 2,013.48
MOBILIZATION LS 1.000 164,896.46 AT STA. 4822490.50 RT. 1.000 2,013.48
1.000 164,896.46 0.000 0.00
0.000 0.00 0090 0084 4016.02 1,928.99 1.000 1,928.99
MANHOLE EACH 1.000 1,928.99
AT STA. 4823+41.44 LT. 1.000 1,928.99
0.000 0.00
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Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0085 4018.50 467.97 2.000 935.94 0100 0094 4050.01 1.53 3,773.000 5,772.69
TAPPING EXISTING PIPE EACH 2.000 935.94 EXCAVATION FOR PIPE, PIPE-ARCH cY 3,937.000 6,023.61
3.000 1,403.91 CULVERTS, AND HEADWALLS 2,587.000 3,958.11
0.000 0.00 20.000 30.60
0092 0086 4035.00 24.40 37.000 902.80 0101 0095 4051.01 15.75 395.000 6,221.25
REMOVE FLARED-END SECTION EACH 37.000 902.80 EXCAVATION FOR BOX CULVERTS cY 395.000 6,221.25
24.000 585.60 395.000 6,221.25
1.000 24.40 0.000 0.00
0093 0087 4040.00 47.66 18.000 857.88 0102 0096 4100.06 1,301.90 0.900 1,171.71
REMOVE HEADWALLS FROM CULVERTS EACH 18.000 857.88  CLASS 47B-3000 CONCRETE FOR HEADWALL cY 0.900 1,171.71
11.000 524.26 0.900 1,171.71
0.000 0.00 0.000 0.00
0094 0088 4043.50 4.07 435.000 1,77045 0103 0097 4101.06 348.40 576.160 200,734.14
REMOVE SEWER PIPE LF 435.000 1,770.45  CLASS 47B-3000 CONCRETE FOR BOX cY 576.160 200,734.14
625.000 2,543.75 CULVERT 576.160 200,734.15
0.000 0.00 0.000 0.00
0095 0089 4044.00 1,523.50 1.000 152350 0104 0098 4105.59 629.38 379.780 239,025.94
PREPARATION OF STRUCTURE EACH 1.000 1,523.50  CLASS 47B-3000 CONCRETE FOR INLET AND cY 383.710 241,499.40
JUNCTION BOX
AT STA. 412+38.92 1.000 1,523.50 226.590 142,611.23
0.000 0.00 5.200 3,272.78
0096 0090 4044.01 1,532.02 1.000 153202 0105 0099 4107.07 439.98 14.080 6,194.92
PREPARATION OF STRUCTURE EACH 1.000 1,532.02  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 14.080 6,194.92
COLLARS
AT STA. 436+38.35 1.000 1,532.02 14.500 6,379.72
0.000 0.00 0.000 0.00
0097 0091 4044.02 969.45 1.000 969.45 0106 0100 4130.06 4,425.09 0.360 1,593.03
PREPARATION OF STRUCTURE EACH 1.000 969.45  CLASS 47B-3000 CONCRETE FOR PIPE cY 0.360 1,593.03
. . CULVERT PLUG
AT STA. 447+08.83 1.000 96945 0.380 1,681.54
0.000 0.00 0.110 486.76
0098 0092 4044.03 977.96 1.000 977.96 0107 o101 4150.00 0.65 169.000 100.85
PREPARATION OF STRUCTURE EACH 1.000 977.96  REINFORCING STEEL FOR HEADWALL LB 169.000 109.85
AT STA. 617+93.78 1.000 977.96 169.000 109.85
0.000 0.00 0.000 0.00
0099 0093 4044.04 715.00 1.000 715.00
PREPARATION OF STRUCTURE EACH 1.000 715.00
AT STA. 626+95.40 1.000 715.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Prpsl  Proj ] Prpsl  Proj )
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Item Description Units Qty Amount Item Description Units Qty Amount
0108 0102 4151.00 0.91 66,686.000 60,684.26 0117 0111 4310.42 1,365.93 2.000 2,731.86
REINFORCING STEEL FOR BOX CULVERT LB 66,686.000 60,684.26 42" FLARED-END SECTION EACH 2.000 2,731.86
66,686.000 60,684.26 1.000 1,365.93
0.000 0.00 0.000 0.00
0109 0103 4155.50 0.62 23,378.000 14,494.36 0118 0112 4320.18 434.95 2.000 869.90
REINFORCING STEEL FOR INLET AND LB 23,323.000 14,460.26 18" ROUND EQUIVALENT FLARED-END EACH 2.000 869.90
JUNCTION BOX 13,164.250 8,161.84 SECTION 2.000 869.90
688.000 426.56 0.000 0.00
0110 0104 4157.00 0.65 984.000 639.60 0119 0113 4320.30 661.82 6.000 3,970.92
REINFORCING STEEL FOR COLLARS LB 984.000 639.60 30" ROUND EQUIVALENT FLARED-END EACH 6.000 3,970.92
892.000 57980 SECTION 4.000 2,647.28
0.000 0.00 0.000 0.00
0111 0105 4230.18 250.01 1.000 250.01 0120 0114 4320.42 1,421.46 2.000 2,842.92
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 250.01 42" ROUND EQUIVALENT FLARED-END EACH 2.000 2,842.92
SECTION 0.000 000 SECTION 1.000 1,421.46
0.000 0.00 0.000 0.00
0112 0106 4310.15 564.56 13.000 7,339.28 0121 0115 4360.12 138.57 2.000 277.14
15" FLARED-END SECTION EACH 13.000 7,339.28 12" METAL FLARED-END SECTION EACH 2.000 277.14
13.000 7,339.28 2.000 277.14
0.000 0.00 0.000 0.00
0113 0107 4310.18 466.83 16.000 7,469.28 0122 0116 4360.15 153.52 2.000 307.04
18" FLARED-END SECTION EACH 16.000 7,469.28 15" METAL FLARED-END SECTION EACH 2.000 307.04
14.000 6,535.62 2.000 307.04
0.000 0.00 0.000 0.00
0114 0108 4310.24 591.80 9.000 5,326.20 0124 0117 4460.18 466.83 2.000 933.66
24" FLARED-END SECTION EACH 9.000 5,326.20 18" CONCRETE FLARED-END SECTION EACH 2.000 933.66
7.000 4,142.60 2.000 933.66
0.000 0.00 0.000 0.00
0115 0109 4310.30 748.93 1.000 748.93 0125 0118 4460.30 748.93 9.000 6,740.37
30" FLARED-END SECTION EACH 1.000 748.93 30" CONCRETE FLARED-END SECTION EACH 9.000 6,740.37
0.000 0.00 8.000 5,991.44
0.000 0.00 0.000 0.00
0116 0110 4310.36 1,334.87 2.000 2,669.74 0126 0119 4460.36 1,334.87 1.000 1,334.87
36" FLARED-END SECTION EACH 2.000 2,669.74 36" CONCRETE FLARED-END SECTION EACH 1.000 1,334.87
2.000 2,669.74 1.000 1,334.87
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0127 0120 4460.42 1,365.93 5.000 6,829.65 0136 0129 6105.01 46.46 171.000 7,944.66
42" CONCRETE FLARED-END SECTION EACH 5.000 6,829.65 ROCK RIPRAP, TYPE A TON 171.000 7,944.66
4.000 5,463.72 181.740 8,443.64
0.000 0.00 0.000 0.00
0128 0121 4510.18 434.95 2.000 869.90 0137 0130 8010.03 74.49 126.000 9,385.74
18" ROUND EQUIVALENT CONCRETE EACH 2.000 869.90 CRUSHED ROCK FOR BASE COURSE CY 126.000 9,385.74
FLARED-END SECTION 2.000 869.90 126.000 9,385.74
0.000 0.00 0.000 0.00
0129 0122 4670.05 120.95 266.000 32,172.70 0138 0131 P120.18 28.42 70.000 1,989.40
CULVERT SANDFILL CcY 266.000 32,172.70 18" CULVERT PIPE, TYPE 2 LF 70.000 1,989.40
50.000 6,047.50 87.000 2,472.54
0.000 0.00 0.000 0.00
0130 0123 4875.24 303.13 79.000 23,947.27 0139 0132 P120.24 48.35 37.000 1,788.95
JACKING 24" STORM SEWER PIPE, TYPE 1 LF 79.000 23,947.27 24" CULVERT PIPE, TYPE 2 LF 37.000 1,788.95
CLASS IV 80.000 24,250.40 37.000 1,788.95
0.000 0.00 0.000 0.00
0131 0124 4880.15 261.52 75.000 19,614.00 0140 0133 P120.30 56.53 562.000 31,769.86
JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 20,660.08 30" CULVERT PIPE, TYPE 2 LF 558.000 31,543.74
80.000 20,921.60 527.000 29,791.31
0.000 0.00 0.000 0.00
0132 0125 4880.24 273.11 85.000 23,214.35 0141 0134 P120.36 68.35 172.000 11,756.20
JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 23,214.35 36" CULVERT PIPE, TYPE 2 LF 172.000 11,756.20
87.000 23,760.57 171.000 11,687.85
0.000 0.00 0.000 0.00
0133 0126 4880.30 466.26 57.000 26,576.82 0142 0135 P120.42 90.31 291.000 26,280.21
JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 26,576.82 42" CULVERT PIPE, TYPE 2 LF 291.000 26,280.21
80.000 37,300.80 283.000 25,557.73
0.000 0.00 0.000 0.00
0134 0127 4880.42 475.08 65.000 30,880.20 0143 0136 P128.15 0.02 75.000 1.50
JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 30,880.20 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 1.58
65.000 30,880.20 80.000 1.60
0.000 0.00 0.000 0.00
0135 0128 4900.24 262.51 6.000 1,575.06 0144 0137 P128.24 0.02 85.000 1.70
AREA INLET SEDIMENT FILTER EACH 6.000 1,575.06 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 1.70
0.000 0.00 87.000 1.74
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0145 0138 P128.30 44.70 57.000 2,547.90 0154 0147 P400.36 85.58 144.000 12,323.52
30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 2,547.90 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 144.000 12,323.52
80.000 3,576.00 144.000 12,323.52
0.000 0.00 0.000 0.00
0146 0139 P128.42 72.90 65.000 473850 0155 0148 P402.12 25.47 119.000 3,030.93
42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 4,738.50 12" CULVERT PIPE, TYPE 3,4,50R 6 LF 119.000 3,030.93
72.000 5,248.80 34.000 865.98
0.000 0.00 0.000 0.00
0147 0140 P200.42 86.78 251.000 21,781.78 0156 0149 P402.15 26.42 658.000 17,384.36
42" CULVERT PIPE, TYPE 2 OR 5 LF 251.000 21,781.78 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 658.000 17,384.36
174.000 15,099.72 665.000 17,569.30
0.000 0.00 0.000 0.00
0148 0141 P277.18 43.50 77.000 3,349.50 0157 0150 P402.18 35.59 32.000 1,138.88
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 77.000 3,349.50 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 32.000 1,138.88
20R5 80.000 3,480.00 32.000 1,138.88
0.000 0.00 0.000 0.00
0149 0142 P277.30 86.51 580.000 50,175.80 0158 0151 P402.24 59.82 15.000 897.30
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 580.000 50,175.80 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 15.000 897.30
20R5 144.000 12,457.44 0.000 0.00
0.000 0.00 0.000 0.00
0150 0143 P277.42 132.74 215.000 28,539.10 0159 0152 P402.36 56.40 63.000 3,553.20
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 215.000 28,539.10 36" CULVERT PIPE, TYPE 3,45 OR 6 LF 63.000 3,553.20
20R5 152.000 20,176.48 63.000 3,553.20
0.000 0.00 0.000 0.00
0151 0144 P400.15 26.54 238.000 6,316.52 0160 0153 P700.15 27.33 2,218.000 60,617.94
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 238.000 6,316.52 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,309.000 63,104.97
196.000 5,201.84 1,755.000 47,964.15
0.000 0.00 4.000 109.32
0152 0145 P400.18 30.25 275.000 8,318.75 0161 0154 P700.18 25.52 10,647.000 271,711.44
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 275.000 8,318.75 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 10,649.000 271,762.48
275.000 8,318.75 10,515.000 268,342.80
0.000 0.00 0.000 0.00
0153 0146 P400.24 38.21 62.000 2,369.02 0162 0155 P700.24 41.44 890.000 36,881.60
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 62.000 2,369.02 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 890.000 36,881.60
66.000 2,521.86 862.000 35,721.28
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.29.2015

Page:

11 of 51

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.29.2015

Page:

11 of 51
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0163 0156 P700.30 55.66 235.000 13,080.10 0170 0163 L032.75 147.01 88.000 12,936.88
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 235.000 13,080.10 MULCH TON 88.000 12,936.88
235.000 13,080.10 5.230 768.86
0.000 0.00 0.000 0.00
0164 0157 P702.24 37.82 32.000 121024 GROUP 5 SEEDING Contracted 45,230.60
24" STORM SEWER PIPE, TYPE 1 LF 32.000 1,210.24 Current 45.230.60
31.000 1,172.42 In place 1,885.43
0.000 0.00 This Estimate 0.00
0165 0158 P705.24 29.91 79.000 2,362.89 GROUP 5L LANDSCAPING
24" STORM SEWER PIPE, TYPE 1 CLASS IV LF 79.000 2,362.89 0171 0164 0030.51 5,250.22 1.000 5,250.22
80.000 2,392.80 MOBILIZATION LS 1.000 5,250.22
0.000 0.00 0.000 0.00
0166 0159 P775.18 43.50 165.000 7,177.50 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 165.000 7,177.50 0172 0165 L119.10 47.25 196.000 9,261.00
TYPE1 113.000 4,91550  JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 196.000 9,261.00
0.000 000 GREENJUNIPER) 15"-18"B&B OR 0.000 0.00
CONTAINER GROWN
GROUP 4 CULVERTS Contracted 1,822,495.82 0.000 0.00
Current 1,828.416.71 0173 0166 L121.15 47.25 162.000 7,654.50
In place 1.490,329.32 JUNIPERUS CHINENSIS 'PFITZERIANA EACH 162.000 7,654.50
. . COMPACTA' (COMPACT PFITZER JUNIPER) 0.000 0.00
This Estimate 558780 15118 B&B OR CONTAINER GROWN ' '
GROUP 5 SEEDING 0.000 0.00
0167 0160 0030.50 4,140.99091 1.000 4,140.99
MOBILIZATION Ls 1.000 414009 0174 0167 1229.28 47.25 40.000 1,890.00
0.000 0.00 JUNIPERUS SABINA 'BROADMOOR' EACH 40.000 1,890.00
' ’ (BROADMOOR JUNIPER) 15"-18" B&B OR 0.000 0.00
0.000 0.00  CONTAINER GROWN ' '
0.000 0.00
0168 0161 L001.01 689.88 28.000 19,316.64
SEEDING, TYPE A ACRE 28.000 19,316.64 0175 0168 L230.16 73.50 31.000 2,278.50
0.850 586.40 JUNIPERUS VIRGINIANNA 'TAYLOR' (TAYLOR EACH 31.000 2,278.50
' ' JUNIPER) #5 CONTAINER GROWN 0.000 0.00
0.000 0.00 : :
0.000 0.00
0169 0162 L001.02 519.77 17.000 8,836.09
SEEDING, TYPE B ACRE 17.000 883609 0176 0169 1.300.04 162.76 21.000 3,417.96
1.020 530.17 PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 21.000 3,417.96
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
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Prpsl  Proj ] Prpsl  Proj ]
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0177 0170 1L302.17 157.51 13.000 2,047.63 0186 0179 L600.16 36.75 18.000 661.50
PICEA PUNGENS (COLORADO SPRUCE) 4' B&B EACH 13.000 2,047.63 SYRINGA VULGARIS (LILAC) 2 GALLON EACH 18.000 661.50
0.000 000 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0178 0171 1.380.06 231.01 22.000 5082.22 0187 0180 L700.81 231.01 12.000 2,772.12
PSEUDOTSUGA MENIZIESI (DOUGLAS FIR) 5' EACH 22.000 5,082.22 ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 12.000 2,772.12
CONTAINER GROWN 0.000 000 BLAZE MAPLE) 1 1/2" CALIPER, B&B OR 0.000 0.00
' ' CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0179 0172 L410.09 42.00 48.000 2,016.00 0188 0181 L701.12 199.51 32.000 6,384.32
ARONIA ARBUTIFOLIA 'BRILLIANTISSIMA'(RED EACH 48.000 2,016.00 ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 32.000 6,384.32
CHOKEBERRY) 2 GALLON CONTAINER GROWN 0.000 000 11/2"CALB&B 0.000 0.00
0.000 0.00 0.000 0.00
0180 0173 L441.30 42.00 17.000 714.00 0189 0182 L705.75 241,51 8.000 1,932.08
CORNUS SERICEA 'CARDINAL' (CARDINAL RED EACH 17.000 714.00 ACER SACCHARUM 'GREEN MOUNTAIN EACH 8.000 1,932.08
OSIER DOGWOOD) #2 CONTAINER GROWN 0.000 000 (GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 0.000 0.00
' ' CALIPER B&B OR CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0181 0174 L451.18 47.25 33.000 1,559.25
EUONYMUS ALATUS (WINGED EUONYMUS) EACH 33.000 1,559.25 0190 0183 L710.11 220.51 10.000 2,205.10
18"-24" B&B OR CONTAINER GROWN 0.000 0.00 CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 10.000 2,205.10
' ' 1/4" CALIPER B&B OR CONTAINER GROWN 0.000 0.00
0.000 0.00 : :
0.000 0.00
0182 0175 L550.06 94.50 15.000 1,417.50
PRUNUS AMERICANA (AMERICAN PLUM) #5 EACH 15.000 141750 0191 0184 Lrir.1v 241.51 14.000 3,381.14
CONTAINER GROWN 0.000 0.00 CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 14.000 3,381.14
' ' CALIPER B&B 0.000 0.00
0.000 0.00 - -
0.000 0.00
0183 0176 L566.19 36.75 234.000 8,599.50
ROSA RUGOSA(RUGOSA ROSE) 2 GALLON EACH 234.000 8,599.50 0192 0185 L729.32 147.01 7.000 1,029.07
CONTAINER GROWN 0.000 0.00 CRATAEGUS CRUSGALLI INERMIS EACH 7.000 1,029.07
' ' (THORNLESS COCKSPUR HAWTHORN) 1" 0.000 0.00
0.000 0.00  CALIPER B&B OR CONTAINER GROWN 0'000 0'00
0184 0177 1579.00 36.75 72.000 2,646.00 i i
PHYSOCARPUS OPULIFOLIUS 'DIABLO' EACH 72.000 2,646.00
(DIABLO NINEBARK) #2 CONTAINER GROWN 0.000 0op U193 0186 L760.01 252.01 9.000 2,268.09
' : GINKGO BILOBA MALE (MALE MAIDENHAIR EACH 9.000 2,268.09
0.000 0.00  TREE) 1 1/2" CALIPER B&B OR CONTAINER 0.000 0.00
0185 0178 L579.10 36.75 136.000 499800 GROWN 0.000 0.00
PHYSOCARPUS OPULIFOLIUS 'LITTLE DEVIL' EACH 136.000 4,998.00
(LITTLE DEVIL NINEBARK) #2 CONTAINER
GROWN 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.29.2015

Page:

13 of 51

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.29.2015

Page:

13 of 51

Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0194 0187 L787.59 241.51 13.000 3,139.63 GROUP 6C BRIDGE AT STA. 488+55.80
PLATANUS X ACERIFOLIA 'BLOODGOOD' EACH 13.000 3,139.63 0264 0195 0030.60 4,828.16 1.000 4,828.16
(BLOODGOOD LONDON PLANE TREE) 1 1/2" 0.000 0.00
CALIPER CONTAINER GROWN . . MOBILIZATION LS 1.000 4,828.16
0.000 0.00 0.000 0.00
0195 0188 L807.19 241.51 11.000 2,656.61 0.000 0.00
QUERCUS BICOLOR (SWAMP WHITE OAK) 1 EACH 11.000 2,656.61 0265 0196 6040.00 44,291.82 1.000 44,291.82
1/2" CALIPER CONTAINER GROWN 0.000 0.00 REMOVE STRUCTURE EACH 1.000 44,291.82
0.000 0.00
AT STA. 488+55.80 0.000 0.00
0196 0189 L807.84 168.01 12.000 2,016.12 0.000 0.00
QUERCUS ROBUR 'FASTIGIATA' (FASTIGATE EACH 12.000 2,016.12
ENGLISH OAK) 1" CALIPER B&B OR 0,000 0.0 GROUP 6C BRIDGE AT STA. 488+55.80 Contracted 49,119.98
CONTAINER GROWN ' ' Current 49,119.98
0.000 0.00 In place 0.00
0197 0190 L808.03 241.51 44.000 10,626.44 This Estimate 0.00
QUERCUS RUBRA (NORTHERN RED OAK) 1 EACH 44.000 10,626.44 GROUP 7 GUARDRAIL
1/2" CALIPER CONTAINER GROWN 0.000 0.00
. . 0266 0197 0030.70 728.4675 1.000 728.47
0.000 0.00  MOBILIZATION LS 1.000 728.47
0198 0191 L808.40 241.51 26.000 6,279.26 1.000 728.47
QUERCUS COCCINEA (SCARLET OAK) 1 1/2" EACH 26.000 6,279.26 0.000 0.00
CALIPER CONTAINER GROWN 0.000 0.00
: : 0267 0198 7011.20 18.90 475.000 8,977.50
0.000 0.00  W-BEAM GUARDRAIL LF 475.000 8,977.50
0199 0192 L809.10 346.51 24.000 8,316.24 318.750 6,024.38
QUERCUS MACROCARPA (BUR OAK) 2" EACH 24.000 8,316.24 0.000 0.00
CALIPER CONTAINER GROWN 0.000 0.00
. . 0268 0199 7019.50 12,600.54 1.000 12,600.54
0.000 0.00  |IMPACT ATTENUATOR EACH 1.000 12,600.54
0200 0193 L833.41 231.01 7.000 1,617.07 0.000 0.00
TAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2" EACH 7.000 1,617.07 0.000 0.00
CAL B&B OR CONTAINER GROWN 0.000 0.00
: : 0269 0200 7020.00 1,890.08 2.000 3,780.16
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 2.000 3,780.16
0201 0194 L835.16 220.51 7.000 1,543.57 1.000 1,890.08
TILIA AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 7.000 1,543.57 0.000 0.00
CALIPER B&B OR CONTAINER GROWN 0.000 0.00
. . 0270 0201 7022.00 1,050.04 1.000 1,050.04
0.000 0.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,050.04
GROUP 5L LANDSCAPING Contracted 115,660.64 1.000 1,050.04
Current 115,660.64 0.000 0.00
In place 0.00

This Estimate

0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0271 0202 7024.25 1,890.08 3.000 5,670.24 0277 0207 7117.05 119.71 45.000 5,386.95
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 5,670.24 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 45.000 5,386.95
2.000 3,780.16 23.000 2,753.33
0.000 0.00 0.000 0.00
4007 4007 7050.05 1,800.49 0.000 0.00 GROUP 7B FENCE Contracted 265,151.96
ADDITIONAL WORK LS 1.000 1,800.49 Current 291.561.56
REPAIR GUARDRAIL END TREATMENT @ STA. 1.000 1,800.49 In place 144,242.69
619+67 LT 0.000 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL Contracted 32,806.95 CROUP 8B ELECTRICAL
Current 34,607.44 0278 0208 0003.74 38,999.82 1.000 38,999.82
In place 15,273.62 TEMPORARY TRAFFIC SIGNAL EACH 1.000 38,999.82
This Estimate 0.00 AT NW 48TH & O ST. 0.500 19,499.91
GROUP 7B FENCE 0.000 0.00
0273 0203 0030.71 20,202.86 1.000 20,202.86 0279 0209 0288 0030.81 20,969.40 1.000 20,969.40
MOBILIZATION LS 1.000 20,202.86 MOBILIZATION LS 0.000 0.00
1.000 20,202.86 0.000 0.00
0.000 0.00 0.000 0.00
0274 0204 7110.05 10.08 22,965.000 231,487.20 0280 0210 A001.01 1,044.79 13.000 13,582.27
5 FOOT CHAIN-LINK FENCE LF 25,585.000 257,896.80 PULL BOX, TYPE PB-1 EACH 13.000 13,582.27
11,843.419 119,381.66 0.000 0.00
0.000 0.00 0.000 0.00
0275 0205 7115.05 99.75 26.000 2,593.50 0281 0211 A001.02 918.79 8.000 7,350.32
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 26.000 2,593.50 PULL BOX, TYPE PB-1A EACH 8.000 7,350.32
2.000 199.50 4.000 3,675.16
0.000 0.00 0.000 0.00
0276 0206 7116.05 121.81 45.000 5,481.45 0282 0212 A001.05 1,517.31 16.000 24,276.96
CORNER POST FOR 5 FOOT CHAIN-LINK EACH 45.000 5,481.45 PULL BOX, TYPE PB-2 EACH 16.000 24,276.96
FENCE 14.000 1,705.34 4.000 6,069.24
0.000 0.00 0.000 0.00
0283 0213 A001.06 1,370.31 2.000 2,740.62
PULL BOX, TYPE PB-2A EACH 2.000 2,740.62
1.000 1,370.31
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0284 0214 A001.12 603.78 4.000 2,415.12 0293 0290 A006.70 246.76 6.000 1,480.56
PULL BOX, TYPE PB-5 EACH 4.000 2,415.12 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 1,480.56
2.000 1,207.56 0.000 0.00
0.000 0.00 0.000 0.00
0285 0215 A001.16 708.78 25.000 17,719.50 0294 0291 A006.83 976.54 4.000 3,906.16
PULL BOX, TYPE PB-6 EACH 25.000 17,719.50 PEDESTAL POLE, TYPE PP-12 EACH 4.000 3,906.16
6.000 4,252.68 0.000 0.00
0.000 0.00 0.000 0.00
0286 0216 A003.10 908.29 14.000 12,716.06 0295 0222 A006.87 997.54 4.000 3,990.16
TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 12,716.06 PEDESTAL POLE, TYPE PP-13 EACH 4.000 3,990.16
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0287 0217 A003.20 798.03 7.000 5,586.21 0296 0223 A006.98 241.51 73.000 17,630.23
TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 5,586.21 VEHICLE DETECTOR, TYPE A PREFORMED EACH 73.000 17,630.23
0.000 0.00 7.000 1,690.57
0.000 0.00 0.000 0.00
0288 0218 A004.09 1,107.80 2.000 2,215.60 0297 0224 A007.08 614.28 3.000 1,842.84
TRAFFIC SIGNAL, TYPE TS-1C EACH 2.000 2,215.60 VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 1,842.84
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0289 0219 A004.20 1,097.30 2.000 2,194.60 0298 0225 A007.16 1,029.04 33.000 33,958.32
TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,194.60 VEHICLE DETECTOR, TYPE TD-5A EACH 33.000 33,958.32
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0290 0220 A004.23 1,380.81 2.000 2,761.62 0299 0226 A007.82 2,094.84 1.000 2,094.84
TRAFFIC SIGNAL, TYPE TS-1RRB EACH 2.000 2,761.62  STREET LIGHTING UNIT, TYPE EACH 1.000 2,094.84
0.000 0.00 SL-S-28-6&6-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0291 0221 A004.28 1,433.31 2.000 2,866.62 0300 0227 A007.89 2,115.84 8.000 16,926.72
TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,866.62 STREET LIGHTING UNIT, TYPE EACH 8.000 16,926.72
0.000 0.00 SL-S-30-6&6-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0292 0289 A006.14 588.03 6.000 3,528.18 0301 0228 A009.74 2,257.60 22.000 49,667.20
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,528.18 STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 22.000 49,667.20
0.000 000 6025 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0302 0229 A010.20 987.04 16.000 15,792.64 0311 0238 A018.84 668.88 36.000 24,079.68
LUMINAIRE, TYPE HML-A-1KW EACH 16.000 15,792.64 ANCHOR BOLTS EACH 36.000 24,079.68
0.000 0.00 12.000 8,026.56
0.000 0.00 0.000 0.00
0303 0230 A010.26 987.04 20.000 19,740.80 0312 0239 A020.30 3,622.65 2.000 7,245.30
LUMINAIRE, TYPE HML-V-1KW EACH 20.000 19,740.80 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,622.65
0.000 0.00 2.000 7,245.30
0.000 0.00 0.000 0.00
0304 0231 A010.61 1,013.29 6.000 6,079.74 0313 0240 A020.36 5,554.74 2.000 11,109.48
UNDERDECK LUMINAIRE, TYPE UD-150 EACH 6.000 6,079.74  LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 11,109.48
0.000 0.00 1.000 5,554.74
0.000 0.00 0.000 0.00
0305 0232 A011.98 18,423.04 1.000 18,423.04 0314 0241 A020.37 5,523.24 1.000 5,523.24
COMBINATION MAST ARM SIGNAL AND EACH 1.000 18,423.04 LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 11,046.48
LIGHTING POLE, TYPE CMP-70-12 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0306 0233 A013.02 18,512.29 2.000 37,024.58 0315 0242 A070.10 3.02 7,080.000 21,381.60
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 2.000 37,024.58 1 1/2-INCH CONDUIT IN TRENCH LF 7,160.000 21,623.20
POLE, TYPE CMP-75-12 0.000 0.00 1,957.766 5,912.45
0.000 0.00 0.000 0.00
0307 0234 A016.55 8,930.63 4.000 35,722.52 0316 0243 A070.14 3.39 3,897.000 13,210.83
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 4.000 35,722.52 2-INCH CONDUIT IN TRENCH LF 3,737.000 12,668.43
0.000 0.00 1,716.480 5,818.86
0.000 0.00 0.000 0.00
0308 0235 A018.81 2,100.09 6.000 12,600.54 0317 0244 A070.18 6.56 474.000 3,109.44
FOUNDATION DESIGN EACH 6.000 12,600.54  3-INCH CONDUIT IN TRENCH LF 474.000 3,109.44
2.000 4,200.18 35.484 232.78
0.000 0.00 0.000 0.00
0309 0236 A018.82 240.46 90.000 21,641.40 0318 0245 A070.22 8.39 3,021.000 25,346.19
CONCRETE FOR FOUNDATION CY 90.000 21,641.40 4-INCH CONDUIT IN TRENCH LF 3,021.000 25,346.19
14.160 3,404.91 0.000 0.00
0.000 0.00 0.000 0.00
0310 0237 A018.83 2.45 7,278.000 17,831.10 0319 0246 A072.10 7.91 554.000 4,382.14
REINFORCING STEEL LB 7,278.000 17,831.10 1 1/2-INCH CONDUIT UNDER ROADWAY LF 554.000 4,382.14
1,985.096 4,863.49 86.000 680.26
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0320 0247 A072.14 8.06 688.000 5,545.28 0329 0256 A077.26 5.71 771.000 4,402.41
2-INCH CONDUIT UNDER ROADWAY LF 688.000 5,545.28  16/C #14 AWG TRAFFIC SIGNAL CABLE LF 771.000 4,402.41
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0321 0248 A072.20 11.60 310.000 3,596.00 0330 0257 A079.01 2.34 12,164.000 28,463.76
4-INCH CONDUIT UNDER ROADWAY LF 310.000 3,596.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,164.000 28,463.76
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0322 0249 A074.12 11.08 140.000 1,551.20 0331 0258 A079.14 2.07 2,008.000 4,156.56
1 1/2-INCH CONDUIT, JACKED LF 140.000 1,551.20 FIBER OPTIC COMMUNICATION CABLE LF 2,008.000 4,156.56
48.000 531.84 0.000 0.00
0.000 0.00 0.000 0.00
0323 0250 A074.14 11.18 176.000 1,967.68 0332 0259 A079.22 0.64 1,307.000 836.48
2-INCH CONDUIT, JACKED LF 176.000 1,967.68 TRACER WIRE LF 1,307.000 836.48
171.000 1,911.78 0.000 0.00
0.000 0.00 0.000 0.00
0324 0251 A074.20 16.41 412.000 6,760.92 0333 0260 A079.50 2.39 1,623.000 3,878.97
4-INCH CONDUIT, JACKED LF 412.000 6,760.92 GROUNDING CONDUCTOR LF 1,623.000 3,878.97
145.526 2,388.08 0.000 0.00
0.000 0.00 0.000 0.00
0325 0252 A077.12 2.24 595.000 1,332.80 0334 0261 A079.55 2.50 600.000 1,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 595.000 1,332.80 SERVICE CABLE LF 600.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0326 0253 A077.15 2.76 573.000 1,581.48 0335 0262 A080.03 3.92 1,748.000 6,852.16
5/C #14 AWG TRAFFIC SIGNAL CABLE LF 573.000 1,581.48 STREET LIGHTING CABLE, NO. 1 USE LF 1,988.000 7,792.96
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0327 0254 A077.17 3.34 765.000 2,555.10 0336 0263 A080.06 6.67 78.000 520.26
7/C #14 AWG TRAFFIC SIGNAL CABLE LF 765.000 2,555.10 STREET LIGHTING CABLE, NO. 3/0 USE LF 30.000 200.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0328 0255 A077.22 5.45 529.000 2,883.05 0337 0264 A080.10 3.71 24,551.000 91,084.21
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 529.000 2,883.05 STREET LIGHTING CABLE, NO. 2 USE LF 24,551.000 91,084.21
0.000 0.00 6,444.000 23,907.24
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0338 0265 A080.22 2.34 17,175.000 40,189.50 0347 0274 A600.02 448.11 7.000 3,136.77
STREET LIGHTING CABLE, NO. 6 BARE LF 17,175.000 40,189.50 REMOVE LIGHTING UNIT EACH 7.000 3,136.77
2,830.000 6,622.20 TYPE B 7.000 3,136.77
0.000 0.00 0.000 0.00
0339 0266 A080.24 2.50 17,286.000 43,215.00 0348 0275 A600.04 448.11 1.000 448.11
STREET LIGHTING CABLE, NO. 6 USE LF 17,286.000 43,215.00 REMOVE LIGHTING UNIT EACH 1.000 448.11
1,858.000 4,645.00 TYPE C 0.000 0.00
0.000 0.00 0.000 0.00
0340 0267 A082.12 4.13 3,120.000 12,885.60 0349 0276 A600.06 376.97 2.000 753.94
DIRECT BURIAL CABLE, NO. 2 USE LF 3,120.000 12,885.60 REMOVE LIGHTING UNIT EACH 2.000 753.94
0.000 0.00 TYPE D 2.000 753.94
0.000 0.00 0.000 0.00
0341 0268 A083.00 2.50 186.000 465.00 0350 0277 A610.00 183.76 2.000 367.52
RADIO CABLE LF 186.000 465.00 REMOVE TRAFFIC SIGNAL EACH 2.000 367.52
0.000 0.00 TYPE TS-1 2.000 367.52
0.000 0.00 0.000 0.00
0342 0269 A500.00 2,181.47 1.000 2,181.47 0351 0278 A610.01 16,154.15 1.000 16,154.15
INSTALL TRAFFIC SIGNAL CONTROLLER EACH 1.000 2,181.47 REMOVE TRAFFIC SIGNAL EACH 1.000 16,154.15
TYPE NEMA 0.000 0.00 AT STA. 681+00 0.000 0.00
0.000 0.00 0.000 0.00
0343 0270 A500.21 2,181.47 2.000 4,362.94 0352 0279 A620.02 362.27 1.000 362.27
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 4,362.94 REMOVE LIGHTING CONTROL CENTER EACH 1.000 362.27
TC-2070 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0344 0271 A579.50 1,147.17 2.000 2,294.34 0353 0280 A630.20 183.76 16.000 2,940.16
INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 2,294.34 REMOVE PULL BOX EACH 16.000 2,940.16
0.000 0.00 9.000 1,653.84
0.000 0.00 0.000 0.00
0345 0272 A580.88 840.88 1.000 840.88 0354 0281 A699.90 16,206.65 1.000 16,206.65
INSTALL EACH 1.000 840.88 REMOVE EACH 1.000 16,206.65
RADIO ANTENNA HARDWARE 0.000 0.00 SIGNAL POLES ON NE, SE, & SW 1.000 16,206.65
0.000 0.00  QUADRANTSOF INTERSECTION 0.000 0.00
0346 0273 A600.00 355.70 7.000 2,489.90 0355 0282 A700.20 1,109.37 10.000 11,093.70
REMOVE LIGHTING UNIT EACH 7.000 2,489.90 RELOCATE STREET LIGHTING UNIT EACH 10.000 11,093.70
TYPE A 0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0356 0283 A700.21 1,810.54 4.000 7,242.16 4016 4016 0030.81 209.69 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 7,242.16  MOBILIZATION LS 1.000 209.69
TYPE B 4.000 7,242.16 NEW MOBILIZATION 0.000 0.00
0.000 0.00 0.000 0.00
0357 0284 A700.22 1,104.12 11.000 12,145.32 GROUP 8B ELECTRICAL Contracted 1,032,232.93
RELOCATE STREET LIGHTING UNIT EACH 11.000 12,145.32 Current 1.072,120.01
TYPE C 0.000 0.00 In place 214,958.35
0.000 0.00 This Estimate 0.00
0358 0285 A700.23 1,104.12 1.000 1,104.12 GROUP 8C SIGNING
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,104.12 0361 0292 0030.82 18,344.28 1.000 18,344.28
TYPE D 0.000 0.00 MOBILIZATION LS 1.000 18,344.28
0.000 0.00 0.500 9,172.14
0359 0286 A704.00 14,931.64 6.000 89,589.84 0.000 0.00
RELOCATE HIGH MAST LIGHTING UNIT EACH 0.000 0.00 0362 0293 7308.10 766.53 2.000 1,533.06
0.000 0.00 REMOVE SIGN EACH 2.000 1,533.06
0.000 0.00 2.000 1,533.06
0360 0287 A706.00 631.08 1.000 631.08 0.000 0.00
RELOCATE PULL BOX EACH 1.000 631.08 0363 0294 7311.00 240.46 108.000 25,969.68
1.000 631.08 CONCRETE FOR FOUNDATION CcY 108.000 25,969.68
0.000 0.00 55.425 13,327.49
4006 4006 A704.00 20,247.79 0.000 0.00 0.000 0.00
RELOCATE HIGH MAST LIGHTING UNIT EACH 6.000 121,486.74 0364 0295 7311.10 2.45 13,500.000 33,075.00
NEW SPECIAL PROVISION - HIGH MAST 2.000 40,495.58 REINFORCING STEEL LB 13,500.000 33,075.00
TOWER RELOCATE 0.000 0.00 6,510.890 15,951.68
4014 4014 A290.98 7.00 0.000 0.00 0.000 0.00
REPLACE BALLAST EACH 824.250 5,769.75 0365 0296 7311.20 8,578.87 1.000 8,578.87
REPLACE BALLASTS ON HIGH MAST TOWERS 0.000 0.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
0.000 0.00 LOCATION 0.000 0.00
4015 4015 0030.81 20,759.71 0.000 0.00 NO.55 0.000 0.00
MOBILIZATION LS 1.000 20,759.71 0366 0297 7311.21 8,578.87 1.000 8,578.87
NEW MOBILIZATION 1.000 20,759.71  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
0.000 0.00 LOCATION 0.000 0.00
NO. 63 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0367 0298 7311.22 8,578.87 1.000 8,578.87 0376 0307 7312.05 85,565.53 1.000 85,565.53
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 85,565.53
LOCATION 0.500 4280.44 | o 0.000 0.00
NO. 69 0.000 0.00 ' 0.000 0.00
0368 0299 7311.23 8,578.87 1.000 8,578.87 0377 0308 7312.06 54,702.09 1.000 54,702.09
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 54,702.09
LOCATION 0.500 4289.44 o 0.000 0.00
NO. 76 0.000 0.00 ' 0.000 0.00
0369 0300 7311.24 8,578.87 1.000 8,578.87 0378 0309 7312.07 56,067.14 1.000 56,067.14
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,067.14
LOCATION
0.000 0.00 NO. 82 0.000 0.00
NO. 81 0.000 0.00 0.000 0.00
0370 0301 7311.25 8,578.87 1.000 8,578.87 0379 0310 7322.00 22.13 731.000 16,177.03
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 TYPE B SIGN SF 731.000 16,177.03
LOCATION 1.000 8,578.87 0.000 0.00
NO. 82 0.000 0.00 0.000 0.00
0371 0302 7312.00 56,172.15 1.000 56,172.15 0380 0311 7322.05 4.56 452.000 2,061.12
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,172.15 INSTALL TYPE B SIGN SF 452.000 2,061.12
NO. 55 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0372 0303 7312.01 58,477.00 1.000 58,477.00 0381 0312 7323.00 23.34 2,005.500 46,808.37
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,477.00 TYPE C SIGN SF 2,005.500 46,808.37
NO. 61 0.000 0.00 127.000 2,964.18
0.000 0.00 0.000 0.00
0373 0304 7312.02 86,584.07 1.000 86,584.07 0382 0313 7340.00 4.48 9,939.000 44,526.72
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 86,584.07 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 9,939.000 44,526.72
NO. 63 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0374 0305 7312.03 87,799.50 1.000 87,799.50 0383 0314 7360.24 714.03 26.000 18,564.78
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 87,799.50 24" SIGN SUPPORT FOOTING EACH 26.000 18,564.78
NO. 69 0.000 0.00 2.000 1,428.06
0.000 0.00 0.000 0.00
0375 0306 7312.04 42,243.30 1.000 42,243.30 0384 0315 7360.30 945.04 10.000 9,450.40
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 42,243.30 30" SIGN SUPPORT FOOTING EACH 10.000 9,450.40
NO. 70 0.000 0.00 2.000 1,890.08
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0385 0316 7390.10 1,160.30 36.000 41,770.80 0388 0319 0001.10 2.10 17,936.000 37,665.60
REMOVE SIGN, POST, AND FOOTING EACH 36.000 41,770.80 BARRICADE, TYPE IlI BDAY 17,936.000 37,665.60
16.000 18,564.80 11,175.000 23,467.50
0.000 0.00 644.000 1,352.40
0386 0317 A600.50 95.55 4.000 382.20 0389 0320 0001.75 3.26 1,320.000 4,303.20
REMOVE LUMINAIRE EACH 4.000 382.20 TEMPORARY SIGN DAY EACH 1,320.000 4,303.20
2.000 191.10 795.000 2,591.70
0.000 0.00 8.000 26.08
4010 4010 7320.05 1,573.49 0.000 0.00 0390 0321 0001.90 0.74 57,180.000 42,313.20
INSTALL OVERHEAD SIGN EACH 1.000 1,573.49 SIGN DAY EACH 57,180.000 42,313.20
STATE SUPPLIED TYPE C OVERHEAD SIGN 1.000 1,573.49 38,512.000 28,498.88
0.000 0.00 1,766.000 1,306.84
4011 4011 0001.96 23.87 0.000 0.00 0391 0322 0001.99 0.83 5,480.000 4,548.40
OVERLAY SIGNS SF 16.650 397.44 CONTRACTOR FURNISHED SIGN DAY EACH 5,480.000 4,548.40
INSTALL OVERLAY SIGN (ARROWS) 16.650 397.44 43,908.000 36,443.64
0.000 0.00 2,696.000 2,237.68
4012 4012 7390.02 1,430.63 0.000 0.00 0392 0323 0002.27 2.00 18,500.000 37,000.00
RELOCATE SIGN EACH 1.000 1,430.63 REMOVABLE WET REFLECTIVE TAPE LF 18,500.000 37,000.00
RELOCATE OVERHEAD SIGN 0.000 0.00 7,651.500 15,303.00
0.000 0.00 504.000 1,008.00
4013 4013 4976.05 238.29 0.000 0.00 0393 0324 0002.28 0.26  109,000.000 28,340.00
ADDITIONAL WORK LS 1.000 238.29 TEMPORARY PAVEMENT MARKING REMOVAL LF 109,000.000 28,340.00
REMOVE SIGN OVERLAYS 0.000 0.00 4,496.000 1,168.96
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 837,747.44 0394 0325 0002.30 0.68  34,200.000 23,256.00
Current 84138729 PAVEMENT MARKING REMOVAL LF 34,200.000 23,256.00
In place 84.151.27 20,799.400 14,143.59
This Estimate 0.00 412.000 280.16
GROUP 10 GENERAL ITEMS 0395 0326 0002.44 0.32  173,500.000 55,520.00
0387 0318 0001.08 0.50 309,004.000 154,502.00 TEMPORARY PAVEMENT MARKING, TYPE LF 174,000.000 55,680.00
BARRICADE, TYPE II BDAY 309,004.000 1545502.00 PAINT 123,114.600 39,396.67
138,696.000 69,348.00 5,189.000 1,660.48
8,552.000 4.276.00 0396 0327 0002.47 0.21  173,500.000 36,435.00
TEMPORARY PAVEMENT MARKING SURFACE LF 173,500.000 36,435.00
PREPARATION 66,867.100 14,042.10
5,062.000 1,063.02
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
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Item Description Units Qty Amount Item Description Units Qty Amount
0397 0328 0002.76 0.34 93,500.000 31,790.00 0406 0337 0010.04 2,058.87 1.000 2,058.87
PERMANENT PAVEMENT MARKING, PAINT LF 93,500.000 31,790.00 FIELD OFFICE EACH 1.000 2,058.87
0.000 0.00 1.000 2,058.87
0.000 0.00 0.000 0.00
0398 0329 0002.97 183.76 330.000 60,640.80 0407 0338 0020.00 0.80 6,000.000 4,800.00
FLASHING ARROW PANEL DAY 330.000 60,640.80 TRAINING HOUR 6,000.000 4,800.00
330.000 60,640.80 7,451.000 5,960.80
32.000 5,880.32 779.000 623.20
0399 0330 0003.10 483.68 100.000 48,368.00 0408 0339 0030.00 364,278.46197 1.000 364,278.46
FLAGGING DAY 100.000 48,368.00 MOBILIZATION LS 1.000 364,278.46
33.500 16,203.28 0.434 158,096.85
0.000 0.00 0.000 0.00
0400 0331 0003.51 2.01 19,950.000 40,099.50 0409 0340 1017.00 210,261.11 1.000 210,261.11
INSTALL CONCRETE PROTECTION BARRIER LF 19,950.000 40,099.50 CONSTRUCTION STAKING AND SURVEYING LS 1.000 210,261.11
23,512.500 47,260.15 0.500 105,130.56
0.000 0.00 0.000 0.00
0401 0332 0003.56 2.01 30,200.000 60,702.00 0410 0341 4022.05 10.74 1,500.000 16,110.00
RELOCATE CONCRETE PROTECTION BARRIER LF 30,200.000 60,702.00 TEMPORARY SLOPE DRAIN LF 1,500.000 16,110.00
19,937.500 40,074.38 0.000 0.00
0.000 0.00 0.000 0.00
0402 0333 0003.57 787.53 10.000 7,875.30 0411 0342 9110.01 141.76 310.000 43,945.60
RELOCATE INERTIAL BARRIER SYSTEM EACH 10.000 7,875.30 RENTAL OF LOADER, FULLY OPERATED HOUR 310.000 43,945.60
9.000 7,087.77 23.500 3,331.36
0.000 0.00 0.000 0.00
0403 0334 0003.58 2,625.11 5.000 13,125.55 0412 0343 9110.03 94.50 310.000 29,295.00
INERTIAL BARRIER SYSTEM EACH 5.000 13,125.55 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 310.000 29,295.00
16.000 42,001.76 0.000 0.00
0.000 0.00 0.000 0.00
0404 0335 0003.64 262.51 18.000 4,725.18 0413 0344 9110.07 115.50 310.000 35,805.00
REPLACEMENT MODULE EACH 18.000 4,725.18 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 310.000 35,805.00
0.000 0.00 35.000 4,042.50
0.000 0.00 7.000 808.50
0405 0336 0005.10 157.51 585.000 92,143.35 0414 0345 9110.27 141.76 310.000 43,945.60
TRAFFIC CONTROL MANAGEMENT DAY 585.000 92,143.35 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 310.000 43,945.60
419.000 65,996.69 EXCAVATOR, FULLY OPERATED 17.000 2,409.92
14.000 2,205.14 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0415 0346 L007.01 2.10 2,500.000 5,250.00 4009 4009 9110.80 110.25 0.000 0.00
CONTOUR CULTIVATION OF BACKSLOPES LF 2,500.000 5250.00 RENTAL HOUR 100.000 11,025.00
0.000 000 LENTAL OF LOADER AND OPERATOR FOR 127.000 14,001.75
0.000 0.00  STOCKPILING OF CRUSHEDCONCRETE 0.000 0.00
0416 0347 L010.98 1.26 1,000.000 1,260.00 FOUNDATION COURSE DEBRIS
TEMPORARY EROSION CONTROL SY 1,000.000 1,260.00 GROUP 10 GENERAL ITEMS Contracted 1,581,582.92
0.000 0.00 Current 1,603,857.56
0.000 0.00 In place 874,310.65
0417 0348 L022.75 2.10 4,000.000 8,400.00 This Estimate 23,153.82
TEMPORARY SILT CHECK LF 4,000.000 8,400.00 GROUP 6 BRIDGE AT STA. 426+29.07
279.000 58500 0202 0001 0030.60 307,670.51 1.000 307,670.51
0.000 000 MOBILIZATION LS 1.000 307,670.51
0418 0349 L022.90 200  8,000.000 16,000.00 1.000 307,670.51
TEMPORARY SILT FENCE LF 8,000.000 16,000.00 0.000 0.00
9.707.000 19,414.00 0203 0002 3050.15 189.63 582.300 110,421.55
213.000 426.00 CONCRETE FOR PAVEMENT APPROACHES cy 582.300 110,421.55
CLASS 47BD-4000
0419 0350 L022.92 263  4,000.000 10,520.00 167.490 31,761.12
TEMPORARY EARTH CHECK LF 4,000.000 10,520.00 0.000 0.00
645.000 169635 0204 0003 3051.10 0.88  109,660.000 96,500.80
0.000 000 EPOXY COATED REINFORCING STEEL FOR LB 109,660.000 96,500.80
PAVEMENT APPROACHES
0420 0351 1L032.70 315.01 20.000 6,300.20 31,975.000 28,138.00
TEMPORARY MULCH TON 20.000 6,300.20 0.000 0.00
62.275 10,617.26 0205 0004 6000.10 6,593.34 1.000 6,593.34
0.000 000 ABUTMENT NO.1 EXCAVATION LS 1.000 6,593.34
4001 4001 1017.10 125.00 0.000 0.00 1.000 6,593.34
ADDITIONAL SURVEYING HOUR 12.600 1,575.00 0.000 0.00
12.600 157500 0206 0005 6000.11 6,593.34 1.000 6,593.34
0.000 000 ABUTMENT NO.2 EXCAVATION LS 1.000 6,593.34
4003 4003 0002.85 51.71 0.000 0.00 1.000 6,593.34
TUBULAR POST EACH 96.000 4,964.16 0.670 4,417.54
170.000 879070 0207 0006 6000.20 43,200.17 1.000 43,200.17
0.000 000 PIER NO.1 EXCAVATION LS 1.000 43,200.17
4004 4004 0002.87 51.71 0.000 0.00 1.000 43,200.17
CHANNELIZING BLOCK EACH 88.000 4,550.48 0.000 0.00
76.000 3,929.96
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0208 0007 6004.48 218.08 41.200 8,984.90 0217 0016 6107.00 49.16 1,578.000 77,574.48
BRIDGE JOINT NOSING CF 41.200 8,984.90 CONCRETE SLOPE PROTECTION SY 1,578.000 77,574.48
12.000 2,616.96 0.000 0.00
0.000 0.00 0.000 0.00
0209 0008 6005.33 28.74 264.500 7,601.73 0218 0017 6131.50 0.88  306,195.000 269,451.60
PREFORMED EXPANSION JOINT, TYPE B LF 264.500 7,601.73 EPOXY COATED REINFORCING STEEL LB 307,965.000 271,009.20
76.660 2,203.21 144,391.000 127,064.08
0.000 0.00 8,068.000 7,099.84
0210 0009 6005.65 722.26 30.000 21,667.80 0219 0018 6139.50 13.82 327.000 4,519.14
EXPANSION BEARING, PTFE TYPE EACH 30.000 21,667.80 SUBSURFACE DRAINAGE MATTING SY 327.000 4,519.14
20.000 14,445.20 218.000 3,012.76
10.000 7,222.60 109.000 1,506.38
0211 0010 6005.83 160.60 30.000 4,818.00 0220 0019 6210.14 32.13 13,550.000 435,361.50
FIXED BEARING EACH 30.000 4,818.00 HP 12 INCH X 53 LB STEEL PILING LF 13,491.917 433,495.29
20.000 3,212.00 12,281.745 394,612.48
10.000 1,606.00 1,722.820 55,354.21
0212 0011 6010.22 282.47 569.500 160,866.67 0221 0020 6510.60 7,271.42 1.000 7,271.42
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 569.500 160,866.67 BRIDGE SHORING LS 1.000 7,271.42
497.420 140,506.23 1.000 7,271.42
54.310 15,340.95 0.000 0.00
0213 0012 6010.26 278.21 1,185.000 329,678.85 0222 0021 6601.15 20.36 346.000 7,044.56
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,185.000 329,678.85 1 1/2" CONDUIT IN BRIDGE LF 346.000 7,044.56
373.690 103,964.30 346.000 7,044.56
0.000 0.00 0.000 0.00
0214 0013 6011.11 931,297.95 1.000 931,297.95 0223 0022 8091.00 25.60 1,100.000 28,160.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 931,297.95 GRANULAR BACKFILL CY 1,100.000 28,160.00
SUPERSTRUCTURE AT STATION 0.660 614,656.64 406.300 10,401.28
426+29.07 0.330 307,328.32 0.000 0.00
0215 0014 6030.00 103,279.32 1.000 103,279.32 4002 4002 6210.34 23.22 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 103,279.32  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.083 1,348.69
PILING
588.248 13,659.13
426436.00 RT 1.000 103,279.32
0.000 0.00  phase I Pile Cut-Off 22.180 515.02
0216 0015 6040.00 108,159.15 1.000 108,159.15 4003 4003 6960.02 5,657.88 0.000 0.00
REMOVE STRUCTURE EACH 1.000 108,159.15 ADDITIONAL WORK LS 1.000 5,657.88
AT STA. 426+45.00 RT 0.500 54,079.58 1.000 5,657.88
0.000 0.00 0.000 0.00
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Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 6006.55 2.77266 0.000 0.00 0009 0007 1106.00 4.15 598.000 2,481.70
DIAMOND GRINDING AND TEXTURING 5\% 800.000 2,218.13 REMOVE DRIVEWAY 5% 598.000 2,481.70
CONCRETE BRIDGE DECK 377.780 1,047.46 0.000 0.00
Longitudinal Grooving of Pavement Sections 0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 426+29.07 Contracted 3,076,716.,77 0010 0008 1111.00 0.79 750.000 592.50
Current 3.085,632.86 REMOVE FENCE LF 750.000 592.50
In place 2,032,690.97 0.000 0.00
This Estimate 400,390.86 0.000 0.00
GROUP 1 GRADING 0013 0009 1701.18 16.55 112.000 1,853.60
0001 0001 0030.10 23,293.20871 1.000 2320321 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 1,853.60
MOBILIZATION Ls 1.000 2320321 ORB8 0.000 0.00
1.000 23,293.21 0.000 0.00
0.000 0.00 0014 0010 1704.18 27.20 180.000 4,896.00
0002 0002 1009.00 53,762.296 1.000 53,762.30 18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 180.000 4,896.00
GENERAL CLEARING AND GRUBBING LS 1.000 53,762.30 0.000 0.00
1.000 53,762.30 0.000 0.00
0.000 0.00 o016 0011 4035.00 24.40 2.000 48.80
0003 0003 1011.00 30.00 136.000 4,080.00 REMOVE FLARED-END SECTION EACH 2.000 48.80
WATER MGAL 136.000 4,080.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0019 0012 4460.18 459.81 2.000 919.62
0004 0004 1030.00 9.70 19,444.000 188,606.80 18" CONCRETE FLARED-END SECTION EACH 2.000 919.62
EARTHWORK MEASURED IN EMBANKMENT cYy 19,444.000 188,606.80 0.000 0.00
13,222.000 128,253.40 0.000 0.00
0.000 0.00 0021 0013 7017.00 2.63 897.000 2,359.11
0005 0005 1041.00 0.68 13,413.000 9,120.84 REMOVE GUARDRAIL LF 897.000 2,359.11
SALVAGING AND PLACING TOPSOIL 5\% 13,413.000 9,120.84 208.000 547.04
0.000 0.00 0.000 0.00
0.000 0.00 0023 0014 L006.00 141.76 2.000 283.52
0008 0006 1102.00 4.70 1,983.000 9,320.10 COVER CROP SEEDING ACRE 2.000 283.52
REMOVE ASPHALT SURFACE 5\% 1,983.000 9,320.10 0.000 0.00
78.059 366.88 0.000 0.00
78.059 366.88 0026 0015 L019.13 1.10 6,468.000 7,114.80
EROSION CONTROL, CLASS 1D 5% 6,468.000 7,114.80
0.000 0.00
0.000 0.00
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Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0028 0016 L019.20 3.36 22.000 73.92 0039 0023 2021.00 84.11 1.000 84.11
EROSION CONTROL, CLASS 2A 5% 22.000 73.92  MAILBOX POST EACH 1.000 84.11
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0030 0017 L021.51 2.10 650.000 1,365.00 0046 0024 3020.34 47.82 739.000 35,338.98
EROSION CHECKS, TYPE WATTLE LF 650.000 1,365.00 CONCRETE CLASS 47B-3500 DRIVEWAY 10" sY 739.000 35,338.98
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0018 L022.11 2.00 800.000 1,600.00 0052 0025 3075.56 42.16 3,319.000 139,929.04
FABRIC SILT FENCE-LOW POROSITY LF 800.000 1,600.00 10" DOWELED CONCRETE PAVEMENT, CLASS 5% 3,319.000 139,929.04
0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 311,7712.81 0070 0026 8029.25 2.63 3,319.000 8,728.97
Current 31177181 FOUNDATION COURSE Sy 3,319.000 8,728.97
In place 206,222.83 4 0.000 0.00
This Estimate 366.88 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0072 0027 8060.05 82.14 2.000 164.28
0034 0019 0030.30 26,098.50244 1.000 26,098.50 GRANULAR SUBDRAIN EACH 2.000 164.28
MOBILIZATION LS 1.000 26,098.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0028 9009.75 43.20 545.000 23,544.00
0036 0020 2001.03 22.04 81.000 1,785.24 TEMPORARY SURFACING SY 545.000 23,544.00
GRAVEL SURFACE COURSE TON 81.000 178524 . 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0029 9111.00 24.37 20.000 487.40
0037 0021 2009.51 348.87 7.306 2,548.84 WATER MGAL 20.000 487.40
CRUSHED ROCK EMBEDMENT STA 7.306 2,548.84 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0077 0030 9170.00 498.77 24.897 12,417.88
0038 0022 2010.03 26.28 150.000 3,942.00 EARTH SHOULDER CONSTRUCTION STA 24.897 12,417.88
CRUSHED ROCK SURFACE COURSE TON 150.000 3,942.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0031 9173.20 1.22 4,058.000 4,950.76
SUBGRADE PREPARATION 5% 4,058.000 4,950.76
0.000 0.00
0.000 0.00
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Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0032 9188.50 36.41 42.000 1,529.22 0152 0039 P400.18 30.25 88.000 2,662.00
SURFACING UNDER GUARDRAIL SY 42.000 1,529.22 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 2,662.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 261,549.22 0157 0040 P402.18 35.59 129.000 4,591.11
Current 261,549.22 18" CULVERT PIPE, TYPE 34,5 OR 6 LF 129.000 4,591.11
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERT GROUP 4 CULVERT Contracted 20,655.79
0081 0033 0030.40 2,748.27426 1.000 2,748.27 Current 20,655.79
MOBILIZATION LS 1.000 2,748.27 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 5 SEEDING
0085 0034 4004.50 2.30 2,520.000 5,796.00 0167 0041 0030.50 414.09909 1.000 414.10
CAST IRON GRATE AND FRAME LB 2,520.000 5,796.00 MOBILIZATION LS 1.000 414.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0035 4050.01 1.53 4.000 6.12 0168 0042 L001.01 689.88 1.000 689.88
EXCAVATION FOR PIPE, PIPE-ARCH CY 4.000 6.12 SEEDING, TYPE A ACRE 1.000 689.88
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0036 4105.59 629.38 6.600 4,153.91 0169 0043 L001.02 519.77 1.000 519.77
CLASS 47B-3000 CONCRETE FOR INLET AND CY 6.600 4,153.91 SEEDING, TYPE B ACRE 1.000 519.77
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0037 4155.50 0.62 576.000 357.12 0170 0044 L032.75 147.01 5.000 735.05
REINFORCING STEEL FOR INLET AND LB 576.000 357.12 MULCH TON 5.000 735.05
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0038 4360.18 170.63 2.000 341.26 GROUP 5 SEEDING Contracted 2,358.80
18" METAL FLARED-END SECTION EACH 2.000 341.26 Current 2 358.80
0.000 0.00 In place 0.00
0.000 0.00

This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 09.29.2015

Page:

28 of 51

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 09.29.2015

Page:

28 of 51
Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STA. 5618+24.26 0232 0053 6005.83 963.95 10.000 9,639.50
0224 0045 0030.60 123,324.15 1.000 123,324.15  FIXED BEARING EACH 10.000 9,639.50
MOBILIZATION LS 1.000 123,324.15 0.000 0.00
1.000 123,324.15 0.000 0.00
0.000 0.00 0233 0054 6010.22 283.91 261.200 74,157.29
0225 0046 3050.15 213.09 175.900 37,482.53 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 261.200 74,157.29
CONCRETE FOR PAVEMENT APPROACHES cY 175.900 37,482.53 193.200 54,851.42
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0234 0055 6010.26 301.56 381.300 114,984.83
0226 0047 3051.10 0.90 31,250.000 28,125.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CYy 381.300 114,984.83
EPOXY COATED REINFORCING STEEL FOR LB 33,150.000 29,835.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0235 0056 6011.11 341,692.55 1.000 341,692.55
0227 0048 6000.10 3,049.53 1.000 3,049.53 PRECAST/PRESTRESSED CONCRETE LS 1.000 341,692.55
ABUTMENT NO.1 EXCAVATION Ls 1.000 304953 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 5618+24.26 0.000 0.00
0.000 0.00 0236 0057 6040.00 108,896.42 1.000 108,896.42
0228 0049 6000.11 4,170.16 1.000 4,170.16 REMOVE STRUCTURE EACH 1.000 108,896.42
ABUTMENT NO.2 EXCAVATION LS 1.000 4170.16 A1 oTA 561746957 RIGHT 0.850 92,561.96
1.000 4,170.16 0.000 0.00
0.000 0.00 0237 0058 6080.00 2.37 1,835.000 4,348.95
0229 0050 6000.20 10,694.29 1.000 10,694.29 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,835.000 4,348.95
PIER NO.1 EXCAVATION LS 1.000 10,694.29 788.000 1,867.56
1.000 10,694.29 0.000 0.00
0.000 0.00 0238 0059 6107.00 59.60 488.000 29,084.80
0230 0051 6005.33 26.16 82.000 2,145.12 CONCRETE SLOPE PROTECTION SY 488.000 29,084.80
PREFORMED EXPANSION JOINT, TYPE B LF 82.000 2,145.12 148.000 8,820.80
0.000 0.00 0.000 0.00
0.000 0.00 0239 0060 6131.50 0.91  140,550.000 127,900.50
0231 0052 6005.65 418.07 10.000 4,180.70 EPOXY COATED REINFORCING STEEL LB 140,550.000 127,900.50
EXPANSION BEARING, PTFE TYPE EACH 10.000 4,180.70 37,581.000 34,198.71
0.000 0.00 0.000 0.00
0.000 0.00 0240 0061 6139.50 19.48 82.000 1,597.36
SUBSURFACE DRAINAGE MATTING sy 82.000 1,597.36
26.000 506.48
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0241 0062 6210.14 33.24 5,950.000 197,778.00 0267 0086 7011.20 18.90 62.500 1,181.25
HP 12 INCH X 53 LB STEEL PILING LF 5,805.910 192,988.45 W-BEAM GUARDRAIL LF 62.500 1,181.25
3,655.910 121,522.45 0.000 0.00
0.000 0.00 0.000 0.00
0242 0063 6602.31 12,590.04 1.000 12,590.04 0269 0087 7020.00 1,890.08 4.000 7,560.32
CONCRETE COATING LS 1.000 12,590.04 BRIDGE APPROACH SECTIONS EACH 4.000 7,560.32
AT STA. 5618+24.26 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0243 0064 8091.00 25.60 390.000 9,984.00 0272 0088 7024.27 1,785.08 4.000 7,140.32
GRANULAR BACKFILL cY 390.000 0,984.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 7,140.32
50.000 1,280.00 0.000 0.00
0.000 0.00 0.000 0.00
4001 4001 1.999.00 3,360.00 0.000 0.00 GROUP 7 GUARDRAIL Contracted 16,124.71
COMPENSATION FOR ADDITIONAL COST LS 1.000 3,360.00 Current 16.124.71
Additional For NU1100 GirdersPlan Revision #1 1.000 3,360.00 In place 0.00
0.000 0.00 This Estimate 0.00
4002 4002 6210.34 23.35 0.000 0.00 GROUP 10 GENERAL ITEMS
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 144.090 3,364.50 0393 0089 0002.28 0.26 800.000 208.00
PILING 144.090 3,364.50 TEMPORARY PAVEMENT MARKING REMOVAL LF 800.000 208.00
0.000 0.00 0.000 0.00
4003 4003 6131.50 0.92 0.000 0.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 281.000 25852 0394 0090 0002.30 0.68 1,800.000 1,224.00
EPOXY COATED RE-STEEL FOR ABUTMENT 281.000 258.52  PAVEMENT MARKING REMOVAL LF 1,800.000 1,224.00
NO. 2 WING WALLS 0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 5618+24.26 Contracted 1,245,825.72 0.000 0.00
Current 124972919 0395 0091 0002.44 0.32 6,300.000 2,016.00
In place 460,781.00 TEMPORARY PAVEMENT MARKING, TYPE LF 6,300.000 2,016.00
This Estimate 000 PAINT 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0266 0085 0030.70 242.8225 1.000 24282 0396 0092 0002.47 0.21 6,300.000 1,323.00
MOBILIZATION LS 1.000 242.82 TEMPORARY PAVEMENT MARKING SURFACE LF 6,300.000 1,323.00
0.000 0.00 PREPARATION 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0408 0093 0030.00 5,203.97803 1.000 5,203.98 0419 0101 L022.92 2.63 150.000 394.50
MOBILIZATION LS 1.000 5,203.98 TEMPORARY EARTH CHECK LF 150.000 394.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0410 0094 4022.05 10.74 300.000 3,222.00 GROUP 10 GENERAL ITEMS Contracted 19,756.68
TEMPORARY SLOPE DRAIN LF 300.000 3,222.00 Current 19.756.68
0.000 0.00 In place 157.43
0.000 0.00 This Estimate 0.00
0411 0095 9110.01 141.76 10.000 1,417.60 Totals for contract Contracted 36,029,212.95
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,417.60 Current 36,064,903.22
0.000 0.00 In place 22,189,759.34
0.000 0.00 This Estimate 907,503.86
0412 0096 9110.03 94.50 10.000 945.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 945.00
0.000 0.00
0.000 0.00
0413 0097 9110.07 115.50 10.000 1,155.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,155.00
1.363 157.43
0.000 0.00
0414 0098 9110.27 141.76 10.000 1,417.60
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,417.60
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0417 0099 L022.75 2.10 300.000 630.00
TEMPORARY SILT CHECK LF 300.000 630.00
0.000 0.00
0.000 0.00
0418 0100 L022.90 2.00 300.000 600.00
TEMPORARY SILT FENCE LF 300.000 600.00
0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  09.19.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3025.00 [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

Project 12489 000

Prpsl Line Nbr 0047 Proj Line Nbr

3027.04 (CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION

Project 12489 000

Prpsl Line Nbr 0050 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Initial Payment 2,657.00 25,028.94 91549203 0022  S.P. Initial Payment 2,333.50 21,981.57 91549204
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0027 S.P. Initial Payment 1,650.00 15,543.00 91549204 0022 S.P. Initial Payment 2,657.00 25,028.94 91549203
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0027  S.P. Initial Payment 5,200.00 12,012.00 91528776 0027  S.P.Closure -2,333.50 -21,981.57 91549204
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0027 S.P. Initial Payment 683.50 6,438.57 91549204 0027 S.P. Closure -2,657.00 -25,028.94 91549203
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0027  S.P. Adjustment -287.00 -2,703.54 91549203 Total for stockpile nbr 1: 0.00 $0.00
CONC MEDIAN BARRIER RE-STEEL Total for proposal line nbr 0050: 0.00 $0.00
0028 S.P. Adjustment -1,725.00 -16,249.50 91549203 Total for item code 3027.04: 0.00 $0.00
CONC MEDIAN BARRIER RE-STEEL item Cd | ltem Desc |
0029  S.P.Adjustment -645.00 -6,075.90 91549203 3051.10 = EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
CONC MEDIAN BARRIER RE-STEEL Project 12490 000
0029 S.P. Adjustment -218.00 -2,053.56 91549204
CONC MEDIAN BARRIER RE-STEEL Prpsl Line Nbr 0204 Proj Line Nbr
Total for stockpile nbr 1: 7.315.50 $31,940.01 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0047: 7,315.50 $31,940.01 Stkpl Nbr 1
Total for item code 3025.00: 7,315.50 $31,940.01 0009 S.P. Initial Payment 14,437.00 7,687.70 91398678
Reinforcing for App. 1 and Rail on App. 1
0018 S.P. Adjustment -14,437.00 -7,687.70 91398678
Reinforcing for App. 1 and Rail on App. 1
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0015 S.P. Initial Payment 17,540.00 9,340.05 91462841

Phase | Approach Reinforcing
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 12490 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0204 Proj Line Nbr Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0018  S.P.Adjustment -17,540.00 -9,340.05 91462841 0009  S.P.Adjustment -733.822 -2,879.51 S-19481
Phase | Approach Reinforcing 10" DOWEL BAR BASKETS
Total for stockpile nbr 2: 0.00 $0.00 0009 S.P. Adjustment -2,071.43 -8,128.29 S-19482
Total for proposal line nbr 0204: 0.00 $0.00 10" DOWEL BAR BASKETS
Total for item code 3051.10: 0.00 $0.00 0010  S.P. Adjustment -38.344 -150.46 S-19482
item Cd |item Desc | 10" DOWEL BAR BASKETS
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0017 S.P. Adjustment -1,662.037 -6,521.83 S-19482
Project 12489 000 10" DOWEL BAR BASKETS
0018 S.P. Adjustment -1,629.094 -6,392.57 S-19482
Prpsl Line Nbr 0052 Proj Line Nbr 10" DOWEL BAR BASKETS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -36.095 141.64 S-19482
Stkpl Nbr 1 10" DOWEL BAR BASKETS
0003 S.P. Initial Payment 6,626.00 26,000.42 S-19481 0019 S.P. Adjustment -181.152 -710.84 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0006 S.P. Initial Payment 5,437.00 21,334.79 S$-19482 0020 S.P. Adjustment -400.263 -1,570.63 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0006 S.P. Adjustment -2,426.262 -9,520.65 S-19481 0021 S.P. Adjustment -95.137 -373.32 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0007 S.P. Initial Payment 13,981.651 54,864.00 S-1230295 0023 S.P. Adjustment -163.325 -640.89 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0007 S.P. Adjustment -1,665.147 -6,534.04 S-19481 0024 S.P. Adjustment -5,970.233 -23,427.19 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0008 S.P. Initial Payment 11,554.281 45,339.00 S$-1230880 0025 S.P. Adjustment -2,393.287 -9,391.26 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0008 S.P. Adjustment -1,800.769 -7,066.22 S-19481 0026 S.P. Adjustment -464.031 -1,820.86 S-1230295

10" DOWEL BAR BASKETS

10" DOWEL BAR BASKETS
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P.Adjustment -863.681 -3,389.08 $-1230295 0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286721
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0028  S.P. Adjustment -862.601 -3,384.85 S-1230295 0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286720
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0030 S.P. Adjustment -305.752 -1,199.77 S-1230295 0019 S.P. Adjustment -20,342.692 -71,809.70 S-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
Total for stockpile nbr 1: 13,836.47 $54,294.31 0020 S.P. Initial Payment 3,842.00 13,562.26 S-1291682
Total for proposal line nbr 0052: 13,836.47 $54,294.31 DOWELED BAR BASKETS 13"
Total for item code 3075.56: 13,836.47 $54,294.31 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1289314
item Cd |item Desc | DOWELED BAR BASKETS 13"
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289315
Project 12489 000 DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289316
Prpsl Line Nbr 0053 Proj Line Nbr DOWELED BAR BASKETS 13"
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290683
Stkpl Nbr 1 DOWELED BAR BASKETS 13"
0006 S.P. Initial Payment 29,195.00 103,058.35 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290684
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0008 S.P. Initial Payment 12,196.317 43,053.00 S-1230881 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290685
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0017 S.P. Adjustment -499.272 -1,762.43 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290182
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0018 S.P. Adjustment -5,487.393 -19,370.50 S$-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290183
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286719 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290184

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290185 0022  S.P. Adjustment -3,842.00 -13,562.26 S-1291682
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291170 0022 S.P. Adjustment -617.93 -2,181.29 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291171 0023  S.P. Adjustment -4,766.227 -16,824.78 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291172 0024 S.P. Adjustment -2,386.843 -8,425.56 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291680 0024  S.P. Adjustment -1,052.753 -3,716.22 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291681 0025 S.P. Adjustment -6,718.247 -23,715.41 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P.Adjustment -2,865.643 -10.115.72 519463 0025  S.P.Adjustment -290.324 -1,024.84 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Adjustment -8,446.998 -29,817.90 S-1230881 0026 S.P. Adjustment -7,480.676 -26,406.79 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0021  S.P.Adjustment -3,749.319 -13235.10 51230881 0026  S.P.Adjustment -3,013.356 -10,637.15 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0021 S.P. Adjustment -7,771.10 -27,431.98 S-1286719 0027 S.P. Adjustment -965.42 -3,407.93 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0021  S.P. Adjustment -2,3417.49 8,286.64 S-iegerad 0028  S.P. Adjustment -1,160.002 -4,094.81 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0022 S.P. Adjustment -5,423.61 -19,145.34 S-1286721 0030 S.P. Adjustment -2,632.222 -9,291.74 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0022 S.P. Adjustment -7,771.10 -27,431.98 S-1286720

DOWELED BAR BASKETS 13"
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materials
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

4004.50 CAST IRON GRATE AND FRAME

Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0030 S.P. Adjustment -4,978.821 -17,575.24 S-1290684 0006 S.P. Initial Payment 8,250.00 14,190.00 188134
DOWELED BAR BASKETS 13" CAST IRON GRATE AND FRAME 5C
Total for stockpile nbr 1: 80,502.179 $284,172.69 0006  S.P.Initial Payment 1,980.00 3,267.00 188134
Total for proposal line nbr 0053: 80,502.179 $284,172.69 CAST IRON GRATE AND FRAME 6C TYPE B
Total for item code 3075.86: 80,502.179 $284,172.69 0006  S.P. Initial Payment 350.00 500.50 188134
item Cd |item Desc | CAST IRON GRATE AND FRAME 6C TYPE F
Elooz,oo \CAST IRON COVER AND FRAME 0006 S.P. Adjustment -1,980.00 -3,405.60 188134
Project 12489 000 CAST IRON GRATE AND FRAME 5C
0007 S.P. Adjustment -2,250.00 -3,870.00 188134
Prpsl Line Nbr 0084 Proj Line Nbr CAST IRON GRATE AND ERAME 5C
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008 S.P. Adjustment -750.00 -1,290.00 188134
Stkpl Nbr 1 CAST IRON GRATE AND FRAME 5C
0006 S.P. Initial Payment 375.00 611.25 188134 0009 S.P. Adjustment -3,270.00 -5,624.40 188134
CAST IRON COVER AND FRAME CAST IRON GRATE AND FRAME 5C
0009 S.P. Adjustment -375.00 -611.25 188134 0009 S.P. Adjustment -1,980.00 -3,267.00 188134
CAST IRON COVER AND FRAME CAST IRON GRATE AND FRAME 6C TYPE B
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P. Adjustment -350.00 -500.50 188134
Total for proposal line nbr 0084: 0.00 $0.00 CAST IRON GRATE AND FRAME 6C TYPE F
Total for item code 4002.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0020 S.P. Initial Payment 35,768.00 35,768.00 114148
CAST IRON GRATE AND FRAME
0022 S.P. Initial Payment 35,589.16 35,589.16 117618
CAST IRON GRATE AND FRAME
0022 S.P. Adjustment -12,624.00 -12,624.00 114148

CAST IRON GRATE AND FRAME
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
Boo4,50 \CAST IRON GRATE AND FRAME \ 4005.00 \CAST IRON RING AND COVER
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0087 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0023 S.P. Adjustment -22,092.00 -22,092.00 114148 0007 S.P. Adjustment -335.00 -375.20 188134
CAST IRON GRATE AND FRAME CAST IRON RING AND COVER
0025  S.P. Adjustment -630.00 -630.00 114148 Total for stockpile nbr 1: 0.00 $0.00
CAST IRON GRATE AND FRAME Total for proposal line nbr 0087: 0.00 $0.00
0026  S.P. Adjustment -422.00 -422.00 114148 Total for item code 4005.00: 0.00 $0.00
CAST IRON GRATE AND FRAME \Item cd Hltem Desc ‘
0026 S.P. Adjustment -208.00 -208.00 117618 4054.60 | TEMPORARY SHORING
CAST IRON GRATE AND FRAME .
Project 12489 000
0030 S.P. Adjustment -175.00 -175.00 117618
CAST IRON GRATE AND ERAME Prpsl Line Nbr 0017 Proj Line Nbr
Total for stockpile nbr 2: 35,206.16 $35,206.16 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0085: 35,206.16 $35,206.16 Stkpl Nbr 1
Total for item code 4004.50: 35,206.16 $35,206.16 0002  S.P.Initial Payment 175.00 24,048.50 120345
Boos,oo \CAST IRON RING AND COVER 0007 S.P. Adjustment -175.00 -24,048.50 120345
. TEMPORARY SHORING
Project 12489 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0087 Proj Line Nbr )
Total for proposal line nbr 0017: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 4054.60: 0.00 $0.00
Stkpl Nbr 1
0006 S.P. Initial Payment 335.00 375.20 188134

CAST IRON RING AND COVER
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.65 = |[EXPANSION BEARING, PTFE TYPE | 6005.83 | [FIXED BEARING
Project 12490 000 Project 12490 000
Prpsl Line Nbr 0210 Proj Line Nbr Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 20.00 12,080.00 814-784 0030  S.P. Adjustment -10.00 -1,380.00 814-784
Expansion Bearing Devices, 12/19/2014 na
0030 S.P. Adjustment -10.00 -6,040.00 814-784 Total for stockpile nbr 1: 10.00 $1,380.00
Expansion Bearing Devices, 12/19/2014 Total for proposal line nbr 0211: 10.00 $1,380.00
Total for stockpile nbr 1: 10.00 $6,040.00 Project 12491 000
Total for proposal line nbr 0210: 10.00 $6,040.00
Prpsl Line Nbr 0232 Proj Line Nbr
Project 12491 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0231 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014  S.P. Initial Payment 10.00 3,280.00 814784
Stkpl Nbr 1 na
0014 S.P. Initial Payment 10.00 8,220.00 814-784 Total for stockpile nbr 1: 10.00 $3,280.00
Expansion Bearing Stockpiled, 12/19/2014 Total for proposal line nbr 0232: 10.00 $3,280.00
Total for stockpile nbr 1: 10.00 $8,220.00 Total for item code 6005.83: 20.00 $4,660.00
Total for proposal line nbr 0231: 10.00 $8,220.00 \Item cd Hltem Desc ‘
Total for item code 6005.65: 20.00 $14,260.00 6010.26 = [CLASS 47BD-4000 CONCRETE FOR BRIDGE
ltem Cd | Item Desc | Project 12490 000
6005.83 | FIXED BEARING | . N
Prpsl Line Nbr 0213 Proj Line Nbr
Project 12490 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0211 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Initial Payment 1,146.40 34.169.69 3060-632-1
Stkpl Nbr 1 Stay In Place Decking
0014  S.P. Initial Payment 20.00 2,760.00 814-784 0014  S.P. Adjustment -38.60 -1,150.51 3060-632-1
na Stay In Place Decking
0016 S.P. Adjustment -14.00 -417.29 3060-632-1

Stay In Place Decking
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6010.26 ICLASS 47BD-4000 CONCRETE FOR BRIDGE

6131.50 EPOXY COATED REINFORCING STEEL

Project 12490 000 Project 12490 000
Prpsl Line Nbr 0213 Proj Line Nbr Prpsl Line Nbr 0218 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Adjustment -288.54 -8,600.25 3060-632-1 0012  S.P. Adjustment -7,050.00 -3,754.13 91398677
Stay In Place Decking Reinforcing for Ph. 1 Abutments and Pier
0019 S.P. Adjustment -32.55 -970.19 3060-632-1 0013  S.P. Adjustment -7,035.00 -3,746.14 91398677
Stay In Place Decking Reinforcing for Ph. 1 Abutments and Pier
Total for stockpile nbr 1: 772.71 $23,031.45 0014  S.P. Adjustment -5,697.00 -3,033.65 91398677
Total for proposal line nbr 0213: 772.71 $23,031.45 Reinforcing for Ph. 1 Abutments and Pier
. _ -900.21 91398677
Project 12491 000 0018 S.P. Adjustment 1,690.55
Reinforcing for Ph. 1 Abutments and Pier
Prpsl Line Nbr 0234 Proj Line Nbr )
Total for stockpile nbr 1: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2
Stkpl Nbr 1 0015  S.P. Initial Payment 38,780.00 20,650.35 91462843
0014  S.P. Initial Payment 381.30 11,707.65 3061-632-1 Phase | Slab Reinforcing
Stay In Place Decking 0015  S.P. Initial Payment 28,498.00 15,175.19 91462841
Total for stockpile nbr 1: 381.30 $11,707.65 Phase | Slab Reinforcing
Total for proposal line nbr 0234: 381.30 $11,707.65 0015 S.P. Initial Payment 1,688.00 898.86 91474713
Total for item code 6010.26: 1,154.01 $34,739.10 Phase | Slab Reinforcing
Item Cd |Item Desc 0018  S.P.Adjustment -38,780.00 -20,650.35 91462843
6131.50 \EPOXY COATED REINFORCING STEEL Phase | Slab Reinforcing
Project 12490 000 0018  S.P. Adjustment -17,709.00 -9,430.05 91462841
) o Phase | Slab Reinforcing
Prpsl Line Nbr 0218 Proj Line Nbr )
0019  S.P. Adjustment -10,789.00 -5,745.14 91462841
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr . )
Phase | Slab Reinforcing
Stkpl Nbr 1 0019  S.P. Adjustment -1,688.00 -898.86 91474713
0009  S.P. Initial Payment 29,747.00 15,840.28 91398677 Phase | Slab Reinforcing
Reinforcing for Ph. 1 Abutments and Pier Total for stockpile nbr 2: 0.00 $0.00
0011  S.P. Adjustment -8,274.45 -4,406.15 91398677 Total for proposal line nbr 0218: 0.00 $0.00

Reinforcing for Ph. 1 Abutments and Pier
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL |

Project 12491 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12490 000

Prpsl Line Nbr 0239 Proj Line Nbr Prpsl Line Nbr 0220 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Initial Payment 37,188.00 19,802.61 91525289 0010  S.P. Adjustment -2,430.00 -56,422.87 100284781
EPOXY COATED RE-STEEL 54-45' sections for Phase I
0027 S.P. Initial Payment 25,883.00 13,782.70 91528776 0010 S.P. Adjustment _423.66 -9,837.09 100284849
EPOXY COATED RE-STEEL 54-40" sections for Phase Il
0027  S.P. Adjustment -11,247.00 -5,989.03 91525289 0011  S.P. Initial Payment 1,050.00 24,380.25 100284781
EPOXY COATED RE-STEEL Remainder of Pile on Invoice - 100284781
0028  S.P. Adjustment -17,792.00 -9,474.24 91525289 0011  S.P. Initial Payment 1,385.00 32,158.72 100284849
EPOXY COATED RE-STEEL Remainder of Pile on Invoice-100284849
Total for stockpile nbr 1: 34,032.00 $18,122.04 0011 S.P. Initial Payment 1,780.00 41,330.34 100284723
Total for proposal line nbr 0239: 34,032.00 $18,122.04 Phase Il Pile
Total for item code 6131.50: 34,032.00 $18,122.04 0011 S.P. Initial Payment 715.00 16,601.79 100284937
Iltem Cd | Item Desc | Phase Ii Pile
6210.14 HP 12 INCH X 53 LB STEEL PILING 0011 S.P. Initial Payment 1,300.00 30,185.09 100285656
Project 12490 000 Phase Il Pile
0011 S.P. Initial Payment 1,430.00 33,203.60 100285566
Prpsl Line Nbr 0220 Proj Line Nbr Phase Il Pile
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Adjustment 722.95 -16,770.13 100284849
Stkpl Nbr 1 54-40' sections for Phase I
0010 S.P. Initial Payment 1,300.00 30,185.08 100284781 0028 S.P. Adjustment -1,014.09 -23,546.45 100284849
20-65' sections for Phase || 54-40" sections for Phase Il
0010 S.P. Initial Payment 2,430.00 56,422.87 100284781 0028 S.P. Adjustment -1,050.00 -24,380.25 100284781
54-45' sections for Phase I Remainder of Pile on Invoice - 100284781
0010 S.P. Initial Payment 2,160.00 50,153.67 100284849 0028 S.P. Adjustment -1,269.955 -29,487.46 100284849
54-40" sections for Phase || Remainder of Pile on Invoice-100284849
0010 S.P. Adjustment -1,300.00 -30,185.08 100284781 0029 S.P. Adjustment -115.045 -2,671.26 100284849

20-65' sections for Phase Il

Remainder of Pile on Invoice-100284849
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING |

Project 12490 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12491 000

Prpsl Line Nbr 0220 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0029 S.P. Adjustment -1,780.00 -41,330.34 100284723 0027 S.P. Adjustment -400.00 -9,340.00 2-123C
Phase Il Pile HP 12x53
0029 S.P. Adjustment -453.925 -10,539.81 100284937 Total for stockpile nbr 1: 0.00 $0.00
Phase Il Pile Total for proposal line nbr 0241: 0.00 $0.00
0030  S.P.Adjustment -261.075 -6,061.98 100284937 Total for item code 6210.14: 1,268.255 $29,447.99
Phase Il Pile Item Cd |Item Desc
0030 S.P. Adjustment -1,300.00 -30,185.09 100285656 7110.05 5 FOOT CHAIN-LINK FENCE
Phase Il Pile Project 12489 000
0030 S.P. Adjustment -161.745 -3,755.61 100285566
Phase Il Pile Prpsl Line Nbr 0274 Proj Line Nbr
Total for stockpile nbr 1: 1,268.2565 $29,447.99 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0220: 1,268.255 $29,447.99 Stkpl Nbr 1
Project 12491 000 0011 S.P. Initial Payment 10,710.16 58,905.88 10407600
) o 5' Chain Link Fence
Prpsl Line Nbr 0241 Proj Line Nbr 0011 S.P. Adjustment 1.493.069 8,211.88 10407600
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 5' Chain Link Fence
Stkpl Nbr 1 0013 S.P. Initial Payment 12,289.84 67,594.12 10468779
0019  S.P. Initial Payment 1,850.00 43,197.50 2-38C 5' Chain Link Fence
HP 12x53 0013  S.P. Adjustment -500.046 -2,750.25 10407600
0020  S.P. Adjustment -1,705.91 -39,833.00 2-38C 5' Chain Link Fence
HP 12x53 0016  S.P.Adjustment -1,082.991 -5,956.45 10407600
0027  S.P. Initial Payment 400.00 9,340.00 2-123C 5' Chain Link Fence
HP 12x53 0017  S.P. Adjustment -1,612.824 -8,870.53 10407600
0027  S.P. Adjustment -144.09 -3,364.50 2-38C 5' Chain Link Fence
HP 12x53

0019 S.P. Adjustment -679.922 -3,739.57 10407600
5' Chain Link Fence
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7115.05 END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020 S.P. Adjustment -1,061.30 -5,837.15 10407600 0011 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0021 S.P. Adjustment -1,185.972 -6,522.85 10407600 0017 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0022 S.P. Adjustment -873.447 -4,803.96 10407600 Total for stockpile nbr 1: 24.00 $483.12
5' Chain Link Fence Total for proposal line nbr 0275: 24.00 $483.12
0023  S.P. Adjustment -897.667 -4,937.17 10407600 Total for item code 7115.05: 24.00 $483.12
5' Chain Link Fence \Item cd Hltem Desc ‘
0025  S.P.Adjustment -655.379 -3,604.58 10407600 7116.05 = CORNER POST FOR 5 FOOT CHAIN-LINK FENCE
5' Chain Link Fence )
Project 12489 000
0027 S.P. Adjustment -667.543 -3,671.49 10407600
5' Chain Link Fence Prpsl Line Nbr 0276 Proj Line Nbr
0027 S.P. Adjustment -1,133.259 -6,232.92 10468779 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
5' Chain Link Fence Stkpl Nbr 1
Total for stockpile nbr 1: 11,156.581 $61,361.20 0011 S.P. Initial Payment 45.00 905.85 10407607
Total for proposal line nbr 0274: 11,156.581 $61,361.20 Corner Post
Total for item code 7110.05: 11,156.581 $61,361.20 0013  S.P.Adjustment -4.00 -80.52 10407607
Item Cd |Item Desc Corner Post
7115.05 | END POST FOR 5 FOOT CHAIN-LINK FENCE 0017  S.P. Adjustment -1.00 -20.13 10407607
Project 12489 000 Cormer Post
0018 S.P. Adjustment -3.00 -60.39 10407607
Prpsl Line Nbr 0275 Proj Line Nbr Cormer Post
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Initial Payment 26.00 523.38 10407607

End Post
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7116.05 [CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7117.05 PULL POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0276 Proj Line Nbr Prpsl Line Nbr 0277 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Adjustment -6.00 -120.78 10407607 0027  S.P.Adjustment -2.00 -40.26 10407607
Corner Post Pull Post
Total for stockpile nbr 1: 31.00 $624.03 Total for stockpile nbr 1: 22.00 $442.86
Total for proposal line nbr 0276: 31.00 $624.03 Total for proposal line nbr 0277: 22.00 $442.86
Total for item code 7116.05: 31.00 $624.03 Total for item code 7117.05: 22.00 $442.86
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7117.05 \PULL POST FOR 5 FOOT CHAIN-LINK FENCE 7311.20 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0277 Proj Line Nbr Prpsl Line Nbr 0365 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 45.00 905.85 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN #55
0011  S.P. Adjustment -3.00 -60.39 10407607 Total for stockpile nbr 1: 1.00 $7,600.00
Pull Post Total for proposal line nbr 0365: 1.00 $7,600.00
0013  S.P.Adjustment -3.00 -60.39 10407607 Total for item code 7311.20: 1.00 $7,600.00
Pull Post
0017  S.P. Adjustment -2.00 -40.26 10407607
Pull Post
0020 S.P. Adjustment -8.00 -161.04 10407607
Pull Post
0022  S.P. Adjustment -2.00 -40.26 10407607
Pull Post
0025 S.P. Adjustment -3.00 -60.39 10407607

Pull Post
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Est Number: 0030 Pay Period End Date:  09.19.2015
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7311.21 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

7311.23 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0366 Proj Line Nbr Prpsl Line Nbr 0368 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
FOUNDATION DESIGN FOUNDATION DESIGN #76
Total for stockpile nbr 1: 1.00 $7,600.00 0026  S.P. Adjustment -0.50 -3,800.00 23850-1
Total for proposal line nbr 0366: 1.00 $7,600.00 FOUNDATION DESIGN #76
Total for item code 7311.21: 1.00 $7,600.00 Total for stockpile nbr 1: 0.50 $3,800.00
\Item cd H'tem Desc \ Total for proposal line nbr 0368: 0.50 $3,800.00
7311.22 | SIGN STRUCTURE FOUNDATION DESIGN, LOCATION | Total for item code 7311.23: 0.50 $3,800.00
Project 12489 000 ltem Cd | Item Desc |
) o 7311.24 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Prpsl Line Nbr 0367 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 12489 000
Stkpl Nbr 1 Prpsl Line Nbr 0369 Proj Line Nbr
0016 S.P. Initial Payment 1.00 7.600.00 23850-1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FOUNDATION DESIGN Stkpl Nbr 1
0026 S.P. Adjustment -0.50 -3,800.00 23850-1 0016 S.P. Initial Payment 1.00 7,600.00 23850-1
FOUNDATION DESIGN FOUNDATION DESIGN #81
Total for stockpile nbr 1: 0.50 $3,800.00 Total for stockpile nbr 1: 1.00 $7,600.00
Total for proposal line nbr 0367: 0.50 $3,800.00 Total for proposal line nbr 0369: 1.00 $7,600.00
Total for item code 7311.22: 0.50 $3,800.00 Total for item code 7311.24: 1.00 $7,600.00



Nebraska Department of Roads Date: 09.29.2015 Nebraska Department of Roads Date: 09.29.2015

Estimate Summary to Contractor Page: 44 of 51 Estimate Summary to Contractor Page: 44 of 51
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7311.25 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION \ 7312.01 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0370 Proj Line Nbr Prpsl Line Nbr 0372 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0028  S.P. Initial Payment 1.00 33,860.00 23850-5
FOUNDATION DESIGN #82 OVERHEAD SIGN SUPPORT #61
0026  S.P. Adjustment -1.00 -7,600.00 23850-1 Total for stockpile nbr 1: 1.00 $33,860.00
FOUNDATION DESIGN #82 Total for proposal line nbr 0372: 1.00 $33,860.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7312.01: 1.00 $33,860.00
Total for proposal line nbr 0370: 0.00 $0.00 \Item cd Hnem Desc \

Total for item code 7311.25: 0.00 $0.00 7312.02 | |[OVERHEAD SIGN SUPPORT, LOCATION
Iltem Cd |Item Desc
7312.00 | |OVERHEAD SIGN SUPPORT, LOCATION |

Project 12489 000

Prpsl Line Nbr 0373 Proj Line Nbr

Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0371 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0028 S.P. Initial Payment 1.00 46,795.00 23850-5
Stkpl Nbr 1 OVERHEAD SIGN SUPPORT # 63

0028 S.P. Initial Payment 1.00 35,750.00 23850-5 Total for stockpile nbr 1: 1.00 $46,795.00

OVERHEAD SIGN SUPPORT #55 Total for proposal line nbr 0373: 1.00 $46,795.00

Total for stockpile nbr 1: 1.00 $35,750.00 Total for item code 7312.02: 1.00 $46,795.00
Total for proposal line nbr 0371: 1.00 $35,750.00

Total for item code 7312.00: 1.00 $35,750.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.03 | |OVERHEAD SIGN SUPPORT, LOCATION | 7312.05 = OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0374 Proj Line Nbr Prpsl Line Nbr 0376 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 44,350.00 23850-5 0028  S.P. Initial Payment 1.00 45,325.00 23850-5
OVERHEAD SIGN SUPPORT # 69 OVERHEAD SIGN SUPPORT # 76
Total for stockpile nbr 1: 1.00 $44,350.00 Total for stockpile nbr 1: 1.00 $45,325.00
Total for proposal line nbr 0374: 1.00 $44,350.00 Total for proposal line nbr 0376: 1.00 $45,325.00
Total for item code 7312.03: 1.00 $44,350.00 Total for item code 7312.05: 1.00 $45,325.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.04 | |OVERHEAD SIGN SUPPORT, LOCATION | 7312.06 = OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0375 Proj Line Nbr Prpsl Line Nbr 0377 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 30,350.00 23850-5 0028  S.P.Initial Payment 1.00 33,800.00 235850-5
OVERHEAD SIGN SUPPORT #70 OVERHEAD SIGN SUPPORT #81
Total for stockpile nbr 1: 1.00 $30,350.00 Total for stockpile nbr 1: 1.00 $33,800.00
Total for proposal line nbr 0375: 1.00 $30,350.00 Total for proposal line nbr 0377: 1.00 $33,800.00

Total for item code 7312.04: 1.00 $30,350.00 Total for item code 7312.06: 1.00 $33,800.00



Nebraska Department of Roads Date: 09.29.2015

Nebraska Department of Roads

Date: 09.29.2015

Estimate Summary to Contractor Page: 46 of 51 Estimate Summary to Contractor Page: 46 of 51
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0030 Pay Period End Date:  09.19.2015 Est Number: 0030 Pay Period End Date:  09.19.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.07 | |OVERHEAD SIGN SUPPORT, LOCATION | 7323.00 | TYPE C SIGN
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0378 Proj Line Nbr Prpsl Line Nbr 0381 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028 S.P. Initial Payment 1.00 35,100.00 23850-5 0027 S.P. Adjustment -127.00 -1,946.91 95263
OVERHEAD SIGN SUPPORT #82 TYPE C SIGN
Total for stockpile nbr 1: 1.00 $35,100.00 Total for stockpile nbr 1: 1,878.50 $28,797.41
Total for proposal line nbr 0378: 1.00 $35,100.00 Total for proposal line nbr 0381: 1,878.50 $28,797.41
Total for item code 7312.07: 1.00 $35,100.00 Total for item code 7323.00: 1,878.50 $28,797.41
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | [TYPE B SIGN | 8029.26 | FOUNDATION COURSE
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0379 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 731.00 9,130.19 95263 0018 S.P. Initial Payment 92,723.00 160,318.07 EMAIL
TYPE B SIGN FOUNDATION COURSE 5"
Total for stockpile nbr 1: 731.00 $9,130.19 0018  S.P. Adjustment -5,487.393 -9,487.70 EMAIL
Total for proposal line nbr 0379: 731.00 $9,130.19 FOUNDATION COURSE 5"
Total for item code 7322.00: 731.00 $9,130.19 0019 S.P. Initial Payment 59,342.00 102,602.32 EMAIL
\Item cd Hltem Desc ‘ FOUNDATION COURSE 5"
7323.00 TYPE C SIGN 0019 S.P. Adjustment -20,342.692 -35,172.52 EMAIL
. FOUNDATION COURSE 5"
Project 12489 000
0020 S.P. Adjustment -11,312.641 -19,559.56 EMAIL
Prpsl Line Nbr 0381 Proj Line Nbr FOUNDATION COURSE 5"
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0021 S.P. Initial Payment 33,382.00 57,717.48 EMAIL
Stkpl Nbr 1 FOUNDATION COURSE 5"
0013 S.P. Initial Payment 2,005.50 30,744.32 95263 0021 S.P. Adjustment -13,862.158 -23,967.67 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

8029.26 [FOUNDATION COURSE

Project 12489 000

001.01 | PULL BOX, TYPE PB-1

Project 12489 000

Prpsl Line Nbr 0071 Proj Line Nbr Prpsl Line Nbr 0280 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0022  S.P. Adjustment -17,660.391 -30,534.82 EMAIL 0016  S.P. Initial Payment 13.00 5,590.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1
0023 S.P. Adjustment -4,766.227 -8,240.81 EMAIL Total for stockpile nbr 1: 13.00 $5,590.00
FOUNDATION COURSE 5" Total for proposal line nbr 0280: 13.00 $5,590.00
0024  S.P. Adjustment -2,522.894 -4,362.08 EMAIL Total for item code A001.01: 13.00 $5,590.00
FOUNDATION COURSE 5" item Cd | Item Desc |
0025 S.P. Adjustment -7,925.273 -13,702.80 EMAIL AO01.02 PULL BOX, TYPE PB-1A
FOUNDATION COURSE 5" Project 12489 000
0026 S.P. Adjustment -8,843.331 -15,290.11 EMAIL
FOUNDATION COURSE 5" Prpsl Line Nbr 0281 Proj Line Nbr
0026 S.P. Adjustment -1,650.701 -2,854.06 EMAIL Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FOUNDATION COURSE 5" Stkpl Nbr 1
0027  S.P. Adjustment -965.42 -1,669.21 EMAIL 0016  S.P. Initial Payment 6.00 2,580.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1A
0028 S.P. Adjustment -1,160.002 -2,005.64 EMAIL 0020  S.P.Adjustment -4.00 -1,720.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1A
0030 S.P. Adjustment -7,611.043 -13,159.49 EMAIL Total for stockpile nbr 1: 2.00 $860.00
FOUNDATION COURSE 5" Total for proposal line nbr 0281; 2.00 $860.00
Total for stockpile nbr 1: 81,336.834 $140,631.40 Total for item code A001.02: 200 $860.00
Total for proposal line nbr 0071: 81,336.834 $140,631.40
Total for item code 8029.26: 81,336.834 $140,631.40
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Est Number: 0030 Pay Period End Date:  09.19.2015

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.05 | PULL BOX, TYPE PB-2

Project 12489 000

A007.82 STREET LIGHTING UNIT, TYPE SL-S-28-6&6-0.25

Project 12489 000

Prpsl Line Nbr 0282 Proj Line Nbr Prpsl Line Nbr 0299 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 15.00 10,575.00 308756 0013  S.P. Initial Payment 1.00 300.00 S5966634
PULL BOX PB-2 Luminaire 250W-NR
0019 S.P. Adjustment -1.00 -705.00 308756 0016  S.P. Closure -1.00 -300.00 55966634
PULL BOX PB-2 Luminaire 250W-NR
0020  S.P. Adjustment -3.00 -2,115.00 308756 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX PB-2 Stkpl Nbr 2
Total for stockpile nbr 1: 11.00 $7,755.00 0016 S.P. Initial Payment 1.00 1,463.00 S5966677
Total for proposal line nbr 0282: 11.00 $7,755.00 STREET LIGHTING UNIT
Total for item code A001.05: 11.00 $7,755.00 Total for stockpile nbr 2: 1.00 $1,463.00
\Item Cd Hltem Desc \ Total for proposal line nbr 0299: 1.00 $1,463.00
A001.06 | PULL BOX, TYPE PB-2A | Total for item code A007.82: 1.00 $1,463.00
Project 12489 000 Item Cd | Item Desc
Prpsi Line Nbr 0283 Proj Line Nbr A007.89 \STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 12489 000
Stkpl Nbr 1 Prpsl Line Nbr 0300 Proj Line Nbr
0016 S.P. Initial Payment 2.00 1,410.00 308822 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PULL BOX PB-2A Stkpl Nbr 1
0020  S.P.Adjustment -1.00 -705.00 308822 0013  S.P. Initial Payment 8.00 2,400.00 S5966634
PULL BOX PB-2A Luminaire 250W-NR
Total for stockpile nbr 1: 1.00 $705.00 0016 S.P. Closure -8.00 -2,400.00 55966634
Total for proposal line nbr 0283: 1.00 $705.00 Luminaire 250W-NR
Total for item code A001.06: 1.00 $705.00 Total for stockpile nbr 1: 0.00 $0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A007.89 'STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

Project 12489 000

A010.61 UNDERDECK LUMINAIRE, TYPE UD-150

Project 12489 000

Prpsl Line Nbr 0300 Proj Line Nbr Prpsl Line Nbr 0304 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0016  S.P. Initial Payment 8.00 12,048.00 S5966677 0013  S.P. Initial Payment 6.00 1,698.00 55966634
ST LIGHT UNIT Underdeck Luminaire
Total for stockpile nbr 2: 8.00 $12,048.00 Total for stockpile nbr 1: 6.00 $1,698.00
Total for proposal line nbr 0300: 8.00 $12,048.00 Total for proposal line nbr 0304: 6.00 $1,698.00
Total for item code A007.89: 8.00 $12,048.00 Total for item code A010.61: 6.00 $1,698.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.74 \STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25 \ A011.98 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0301 Proj Line Nbr Prpsl Line Nbr 0305 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 22.00 6,600.00 55966634 0013  S.P. Initial Payment 1.00 151.00 S5966634
Luminaire 250W- NR Luminaire for CMA
0016  S.P. Closure -22.00 -6,600.00 S5966634 0016  S.P. Closure -1.00 -151.00 55966634
Luminaire 250W- NR Luminaire for CMA
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0016  S.P. Initial Payment 22.00 36,674.00 55966677 0016  S.P. Initial Payment 1.00 7,908.00 S596667
ST LIGHT UNIT CMA SIG & LIGHT POLE 70-12
Total for stockpile nbr 2: 22.00 $36,674.00 Total for stockpile nbr 2: 1.00 $7,908.00
Total for proposal line nbr 0301: 22.00 $36,674.00 Total for proposal line nbr 0305: 1.00 $7,908.00
Total for item code A009.74: 22.00 $36,674.00 Total for item code A011.98: 1.00 $7,908.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A013.02 [COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 |

A020.36 LIGHTING CONTROL CENTER, TYPE R-2

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0306 Proj Line Nbr Prpsl Line Nbr 0313 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 2.00 300.00 55966634 0013  S.P. Initial Payment 2.00 2,528.00 33874
Luminaire C.M.A. Pole Lighting Control Center Type R-2
0016  S.P. Closure -2.00 -300.00 55966634 0027  S.P. Adjustment -1.00 -1,264.00 33874
Luminaire C.M.A. Pole Lighting Control Center Type R-2
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 1.00 $1,264.00
Stkpl Nbr 2 Total for proposal line nbr 0313: 1.00 $1,264.00
0016  S.P. Initial Payment 2.00 15,893.98 55966677 Total for item code A020.36: 1.00 $1,264.00
CMA SIGNAL & LIGHT POLE 75-12 Item Cd  Item Desc |
Total for stockpile nbr 2: 2.00 $15,893.98 EOZO.S? LIGHTING CONTROL CENTER, TYPE R-3
Total for proposal line nbr 0306: 2.00 $15,893.98 Project 12489 000
Total for item code A013.02: 2.00 $15,893.98 Prpsl Line Nbr 0314 Proj Line Nbr
\Item cd Hltem Desc ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
A016.55 | MAST ARM SIGNAL POLE, TYPE MP-35 |
Stkpl Nbr 1
Project ~ 12489 000 0013  S.P. Initial Payment 2.00 2,528.00 33874
Prpsl Line Nbr 0307 Proj Line Nbr Lighting Control Center, Type R-3
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 2.00 $2,528.00
Stkpl Nbr 1 Total for proposal line nbr 0314: 2.00 $2,528.00
0016  S.P.Initial Payment 4.00 14,803.96 55966677 Total for item code A020.37: 2.00 $2,528.00
MAST ARM SIGNAL POLE, MP-35 Total remaining for contract: $1,193,233.45
Total for stockpile nbr 1: 4.00 $14,803.96
Total for proposal line nbr 0307: 4.00 $14,803.96
Total for item code A016.55: 4.00 $14,803.96






